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TECHNICAL PROGRESS REPORT 

PROGRAM MANAGEMENT ACTIVITIES 

The United States Environmental Protection Agency (EPA) Contracting Officer and Project Officer, and 

the Tetra Tech, Inc., (Tetra Tech) Superfund Technical Assessment and Response Team (START) 

Program Manager communicated regularly during June 2015 to review general contract requirements and 

project status, as well as administrative, technical, and equipment resources. These communications 

ensure that the contract operates smoothly and that EPA receives optimum service. 

The Tetra Tech START Program Manager, Site Assessment (SA) Manager, Response/Removal Manager, 

and Quality Assurance (QA) Manager met regularly to discuss project status and budgets, and to plan for 

upcoming project activities. The managers ensured that resources were assigned appropriately, 

assessment activities were integrated, and quality services were performed for EPA. They confirmed 

accordance of program activities with contract requirements, the contract-specific quality management 

plan (QMP), and the quality assurance project plan (QAPP). In addition, START project managers (PM) 

met with EPA task managers to discuss project activities and project-related problems and resolutions. 

Staffing/Subcontracting 

Along with the Tetra Tech professional staff, personnel from a team subcontractor of Tetra Tech

Seagull Environmental Technologies, Inc.-provided support for the contract. Non-team subcontractors 

and vendors were also procured in accordance with applicable federal acquisition regulations to facilitate 

various Tetra Tech START activities. 

Equipment 

Team subcontractor Eagle Instruments, Inc., provides long-term leased equipment to Tetra Tech, 
including state-of-the-art instruments that assist START personnel with response, removal, and 
assessment. 

Tetra Tech START maintains government-furnished equipment-including a mercury vacuum, 
self-contained breathing apparatus, and other items. 

Tetra Tech START keeps maintenance and logbook schedules for each piece of equipment to 
ensure its proper maintenance and availability for use at any time. 

To save on vehicle rental costs, Tetra Tech START leases vehicles on a long-term basis to 
support ongoing projects. 
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Tetra Tech START obtains data from local vendors and subcontractors (rental equipment, 
analytical laboratories, and so on) to ensure the best service and competitive pricing. 

Quality Assurance 

Tetra Tech START members have implemented contract activities in accordance with the START 

Region 7 QMP and QAPP. START also developed the START Region 7 emergency response plan 

(ERP) and trained its staff on response protocol to carry out response activities as quickly and effectively 

as possible. The ERP was implemented by responders in the Kansas City and St. Louis offices. 

Health and Safety 

Contract activities continue to comply with EPA and Occupational Safety and Health Administration 

(OSHA) requirements, when applicable. Tetra Tech START responders are trained properly in special 

requirements: nuclear, biological, and chemical (NBC) responses; level A personal protective equipment 

(PPE); and confined-space entry. 

Training 

Tetra Tech START held and participated in brownbag training sessions and exercises during June 2015. 

Project Highlights 

EPA Region 7 Spring 2015 Incident Management Team (IMT)/Data Collection Exercise 
Kansas City, Missouri 

This two-day exercise, conducted May 26-27, 2015, involved a 

scenario of response to large supercells that moved through the 

Kansas City and St. Louis metro areas and spawned a series of 

Enhanced Fujita (EF)-2 and EF-3 tornadoes. Heavy damage was 

reported in areas of Johnson and Wyandotte Counties in Kansas, as 

well as Clay, Jackson, Platte, and St. Louis Counties in Missouri. 

Sporadic tornado touchdowns throughout these counties resulted in 

widespread damage to local infrastructure, commercial/industrial 

facilities, and residential neighborhoods. The exercise was designed 

by START to enable EPA Region 7 On-scene Coordinators (OSC) to 

utilize newly developed electronic tools for collection, transfer, and display of field data. Although the 
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exercise involved response to a large natural disaster, the tools used during the exercise are also directly 

applicable to other assessment and response activities typically conducted by EPA Region 7. The primary 

objectives of the exercise were to: 

Increase familiarity with technologies 
available to field responders, IMTs, and 
EPA management for gathering, reporting, 
and viewing incident information. 

Demonstrate capabilities and utility of the 
Region 7 Planning and Response Viewer 
(Flex Viewer) during IMT operations. 

Test systems and identify improvements 
needed to promote information sharing and 
informed decision making. 

IMT members staffed a Continuity of Operations (COOP) facility and engaged in functional exercise 

activities (e.g., management-level decision making, information sharing, response planning, etc.) based on 

the scenario, assessment data collected by players in the field, and simulated events (injects) received 

from exercise Controllers (START). Four Field Reconnaissance (Recon) Teams-three in the Kansas 

City area and one in the St. Louis area-were deployed to chemical-handling facilities to conduct damage 

assessments using mobile forms/devices. Additionally, one Field Response Team conducted air 

monitoring operations using the EPA Environmental Response Team's Viper system at two simulated 

incidents involving releases of hazardous materials. All field data collected via mobile forms and 

monitors were provided in near-real-time to IMT personnel. 

Mercury-South Kendall Drive, Independence, Missouri 

START and EPA conducted emergency 

response activities at the Mercury - South 

Kendall Drive site in Independence, Missouri, 

on May 30, 2015, to address a spill of 

elemental mercury in a residence. The spill 

had occurred when a sphygmomanometer 

(blood pressure monitor) fell from a shelf in 

the master bedroom closet. The Independence 

Fire Department had responded, conducted 
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limited cleanup activities, and notified EPA for further assistance. 

During the response, START and EPA conducted real-time air monitoring for mercury vapors, and cut a 

section of carpet and pad (about 2 by 3 feet) from the area in the bedroom where the spill had occurred 

earlier that day. After all free elemental mercury had been removed from the house, the residence was 

ventilated to reduce mercury vapor concentrations in the breathing zone. No household items (clothes, 

bedding, etc.) were determined to be contaminated as a result of the spill. 

START and EPA returned to the site on June 

1, 2015, to conduct follow-up real-time air 

monitoring, and found mercury vapor levels in 

the breathing zone below the action level of 

1,000 nanograms per cubic meter (ng/m3
) in 

all areas of the house. The property owners 

disposed ofbagged investigation-derived 

waste (IDW) as non-hazardous waste, and 

transported recovered elemental mercury 

(approximately 2 tablespoons) to the Lee's Summit, Missouri, Household Hazardous Waste (HHW) 

collection facility for disposal/recycling. 

Financial Information 

During the reporting period, EPA issued two new site-specific TOs and two new sub tasks to the contract. 

Relevant and required contract procedures were followed in implementing TOs. A cumulative amount of 

$16,286,028.99 has been obligated since inception of the contract base period. During the reporting 

period, approximately 5,762 hours and $493,077.86 were charged against the contract. The average fully

loaded rate for the period was $85.57/hour. The fully-loaded rate includes all labor, travel, other direct 

costs (ODC), and subcontractor costs associated with fixed-rate projects for the period. 
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PROJECT SUMMARIES 

Task Order No. 0001.000: Emergency Response Activities, Regional 
Status: Open 
Period of Performance: 06/20/13 to 06/10/16 

EPA tasked Tetra Tech START to implement a notification system enabling EPA to contact an 

emergency response (ER) team directly via cellular telephone in an emergency. This has been established 

and includes two responders on call24 hours a day, 7 days a week-in both the Kansas City, Missouri 

(KCMO), and St. Louis, Missouri (MO), offices. All core response staff have met applicable OSHA 

training requirements and know response-related procedures and equipment. They are also familiar with 

the Incident Command System (ICS), counter-terrorism (CT) activities, clandestine drug labs, and other 

possible ER scenarios. 

The primary responder is a more experienced responder who is the PM for a given response. 

The secondary responder is a more junior staff member who assists in response activities as 
needed. 

The response teams are ready to assist EPA with all phases of ERs, including notification, assessment, 

sampling and analysis, recovery, general technical support, preparation of summary reports, and any one 

or all of the 52 tasks listed in the contract Performance Work Statement (PWS) under "A: Response." 

START responders received an ER manual developed by START that addresses policies and procedures 

pertaining to ERs. Under this TO, START also maintains the readiness state ofleased equipment and 

government-furnished property at the START warehouse, as well as EPA equipment at the Region 7 

Training and Logisitics Center (TLC) in KCMO, and at the EPA warehouse in Fenton, MO. 

Task Order No. 0001.007.004: Former Twin State Battery & Charger, Newton, 
North Carolina 
Status: Open 

EPA tasked Tetra Tech START to conduct an ER involving improper use ofwaste water 

from an underground storage tank (UST) at 2625 North Stewart Avenue in Newton, 

North Carolina. The waste water had been generated from cleaning of forklift batteries. 

North Carolina Department of Environment and Natural Resources (NCDENR) 

previously had issued violations for misuse of hazardous materials while the business was 

operational. The business was evicted by the property owner for failure to maintain lease 
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payments in December 2013. During NCDENR response activities, the UST was 

observed to hold approximately 4 feet of wastewater. NCDENR Hazardous Waste 

Section (HWS) utilized an x-ray fluorescence (XRF) spectrometer to screen sludge 

collected from the UST. Results indicated elevated levels oflead and chromium. Based 

on XRF screening results and the financial problems of the responsible owner, NCDENR 

requested support from EPA. The EPA OSC subsequently requested that Tetra Tech 

START provide technical support. EPA also requested support from Emergency and 

Rapid Response Services (ERRS) contractor ERL to conduct removal activities. 

Tetra Tech START arrived at the site on May 6, 2014, and conducted ER activities that 

day. Tetra Tech START was tasked with: (1) providing technical support to EPA during 

the ER, (2) generating written and photographic documentation of response activities, 

(3) conducting a removal site evaluation (RSE) by screening soil using an XRF 

spectrometer, and (4) collecting soil/wastewater samples at the site. 

During the June 2015 reporting period, Tetra Tech START corresponded with project 

staff and the EPA Task Monitor, conducted editorial and quality control (QC) reviews of 

the removal action (RA) report, completed and submitted the draft RA report, and 

conducted project management and Removal Cost Management System (RCMS) cost 

tracking activities. 

Task Order No. 0001.007.010: Emergency Preparedness, Region 4 
Status: Open 

EPA tasked Tetra Tech to conduct readiness support activities to maintain readiness of 

the Region 4 START and EPA response team under the Region 7 START contract. 

Activities were to include maintenance of equipment and supplies, participation in 

exercises and drills, and facilitation of trainings and exercises, as directed by EPA. 

No activities occurred during the June 2015 reporting period. 

Task Order No. 0001.018: ElDorado Pipeline Spill, ElDorado, Kansas 
Status: Open 

EPA tasked Tetra Tech Region 7 START to respond to a diesel pipeline spill in ElDorado, 

Kansas. START provided technical assistance for oil spill response activities at the site from 
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May 4 through 6, 2015. The spill had occurred when a 10-inch diesel pipeline operated by 

Magellan Midstream Partners, LLC split just north of Magellan's ElDorado Terminal. The spill 

was reported in the early morning hours of May 4, 2015. A pressure drop on the pipeline was 

noted, and visual inspection revealed that a release had occurred, resulting in a release of diesel 

fuel to nearby Constant Creek. Spill response contractors for Magellan were mobilized and 

began oil spill containment and recovery actions. Those actions involved construction of 

underflow dams, deployment of boom, and collection of diesel fuel. Magellan also performed air 

monitoring to protect workers, as well as to determine impacts on ambient air quality within the 

spill area. No air quality readings above applicable standards were noted. During the response, 

START oversaw and documented site activities. Followup START activities associated with the 

response were conducted under Task 0100. 

Task Order No. 0001.019: Mercury- South Kendall Drive, Independence, Missouri 
Status: Open 

EPA tasked Tetra Tech Region 7 START to respond to a residence in Independence, Missouri, 

where a release of elemental mercury had occurred from a broken sphygmomanometer (blood 

pressure monitor). START conducted real-time air monitoring for mercury vapors in the 

residence and assisted EPA with minor containment activities to address the spill. A small 

section of carpeting was removed near a closet in the master bedroom where the 

sphygmomanometer had fallen from a shelf and broken, resulting in the mercury spill. A high

volume exhaust fan was then used to ventilate the house until mercury vapor concentrations were 

below the action level of 1,000 ng/m3 in the breathing zone. The elemental mercury recovered 

from the residence (approximately 2 tablespoons) was later taken to a nearby HHW collection 

facility by the property owner for disposal/recycling. A summary report has been submitted to 

EPA. 

Task Order No. 0002.000: CERCLA Assessment Activities, Regional 
Status: Open 
Period of Performance: 06/20/13 to 06/10/16 

EPA tasked Tetra Tech START to conduct various Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA) assessment activities, including the following: 

Pre-Comprehensive Environmental Response, Compensation, and Liability Information System 
(CERCLIS) screening assessments-involving background research, file reviews, and limited 
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sampling to determine whether the site warrants entry into CERCLIS, whether a removal action 
(RA) is appropriate, or whether additional assessment is necessary 

Preliminary assessments (PA), according to the Office of Solid Waste and Emergency Response 
(OSWER) Directive 9345.0-0lA, Guidance for Performing Preliminary Assessments Under 
CERCLA, dated September 1991 

Site inspections (SI), according to EP A/540-R-92-021, Guidance for Performing Site Inspections 
Under CERCLA, dated September 1992 

Combined P A/Sis 

SI prioritizations, according to OSWER Directive 9345 .l-15FS, Site Inspection Prioritization 
Guidance, dated August 1993 

Integrated site assessments (ISA), according to OSWER Short Sheet 9345.16FS, "Integrating 
Removal and Remedial Site Assessment Investigations," dated September 1993 

Expanded site inspections (ESI) that are addressed in the aforementioned SI guidance document 

Subsequent analytical services as needed to acquire data necessary to complete any project 
included in this TO 

Any one or all of the 25 specific tasks listed in the contract PWS under C: Assessment. 

START has personnel trained and experienced in all these assessment activities, and competent to 

respond efficiently to EPA as needed. Various support activities are being implemented under this TO. 

Task Order No. 0002.011: Stakeholder Pb Data Sharing, Regional 
Status: Open 

No technical activity occurred during the June 2015 reporting period. START contacted EPA 

regarding the TO, and awaits further instruction from the EPA Task Monitor regarding this 

project. 

Task Order No. 0002.018: Ogallala Groundwater- Source Investigation, Ogallala, 
Nebraska 

Status: Open 

EPA tasked Tetra Tech START to support ongoing remedial activities by conducting extensive 

groundwater sampling to identify potential contributing source areas at the Ogallala Groundwater 

contamination site, Operable Unit (OU) 1. START was to conduct groundwater sampling to 

identify source areas within the known footprint of the Ogallala Groundwater OU 1 groundwater 
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plume-including sampling at Humphrey Auto Sales, Ogallala Recycling, the former Ogallala 

City Dump, Trichloroethene (TCE) Potential Spill Area, Grain Elevator 1, Grain Elevator 2, and 

an industrial area at River and Spruce Streets. Technical efforts at these potential source areas 

were to include various stages of investigation from PA to ESI. In October 2013, START began 

preparation of a QAPP for the groundwater investigation. City officials were contacted to obtain 

maps of sewer, water, and property lines. The QAPP for groundwater sampling was submitted to 

EPA for review on November 13,2013. During January 2014, START collected groundwater 

samples at 48 direct-push technology (DPT) locations throughout the City of Ogallala. Data were 

received in February, and START began to tabulate the information. Data regarding sample 

locations, depths, and concentrations were sent to graphics personnel who then began work on a 

3-dimensional visualization. Coordinates of existing monitoring wells obtained from the 

potentially responsible party (PRP) group were to be added to the visualization and figures. 

During March 2014, split sample data were received from the responsible party consultant, 

Stantec. These data were entered into a spreadsheet and compared to the results generated by the 

EPA laboratory. The final report of findings from the sitewide investigation was delivered to 

EPA on June 17, 2014. Development of other reports regarding specific potential source areas 

continued. 

During the June 2015 reporting period, START continued preparing a report regarding the former 

city dump site and the grain storage facilities. 

Task Order No. 0002.019: Brownfields Umbrella, Regional 
Status: Open 

EPA tasked Tetra Tech START to assist the TBA program that addresses abandoned, idle, or 

underused industrial and commercial facilities. Assessments were to accord with EPA 540-F-96-

028, entitled Guidance for Performing Site Inspections Under CERCLA, and with other 

applicable guidance documents. Primary objectives of the assessments were to determine the 

nature and extent of on-site contamination, assess risks posed by the contamination, develop 

potential cleanup alternatives, and estimate costs of cleanup options for site redevelopment. 

X9025/June 2015 9 

WLLFOIA4312- 015- 0170205 



June 2015 START 4 Monthly Progress Report 

Task Order No. 0002.019.005: Winnebago Tribe, Old Town Dnmp, Winnebago, 
Nebraska 
Status: Open 

EPA tasked Tetra Tech START to perform a Phase I and Phase II ESA of the property. 

START was to submit a completed Property Profile Form (PPF) for the property as part 

of the Phase II ESA Report. The site may include a lift station, and if the Winnebago 

Tribe decides to have an asbestos survey and lead-based paint (LBP) survey performed, 

START may be asked to undertake those activities. The Phase I ESA was to identify any 

recognized environmental conditions (REC) in accordance with ASTM International 

(ASTM) Standard E 1527-13, Standard Practice for Phase I Environmental Site 

Assessments, and include an inventory of household hazardous waste and hazardous 

waste identified at the site. The Phase II ESA was to further assess the site in accordance 

with ASTM Standard E 1903-97-11, Standard Guide for Phase II Environmental Site 

Assessments. 

During the June 2015 reporting period, START conducted Phase II sampling activities. 

Task Order No. 0002.019.006: St. Louis Land Revitalization Authority Pruitt Igoe 
Site, St. Louis, Missouri 
Status: Open 

EPA tasked Tetra Tech START to revise the Tier I Risk Assessment report regarding the 

former Pruitt Igoe Housing Complex. START was also tasked to prepare an Analysis of 

Brownfields Cleanup Alternatives (ABCA) and Soil Management Plan for this site. 

During the June 2015 reporting period, START conducted project management 

activities. 

Task Order No. 0002.019.007: Howardville Multi-Purpose Center, Howardville, 
Missouri 
Status: Open 

EPA tasked Tetra Tech START to conduct a Phase II ESA of the Howardville Multi

Purpose Center site in Howardville, MO. In August 2014, START prepared a QAPP for 

the Phase II ESA sampling. Per a conversation with the EPA Project Manager, a QAPP 

addendum also was to be completed to include additional sampling activities at the site. 

The QAPP addendum was submitted on September 15, 2014, and a revised QAPP was 
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submitted on September 25, 2014. Phase II ESA activities were conducted during the 

November 2014 reporting period, including a structural analysis of the building and 

collection of soil, groundwater, and building material samples. 

EPA requested revisions to the Phase II ESA report and the ABCA, based on 

Brownfields Cleanup Grant restrictions that had been imposed by the City of 

Howardville. Those revisions were completed during the June 2015 reporting period. 

Task Order No. 0002.019.008: Old Gas Station and Radiator Shop, Pasadena Hills, 
Missouri 
Status: Open 

EPA tasked Tetra Tech START to conduct a Phase I and Phase II ESA at this former 

service station. 

During the June 2015 reporting period, START submitted a QAPP in preparation for the 

Phase II investigation. 

Task Order No. 0002.019.009: NCMRWC- MODOT Property 3E05, Sullivan, 
Missouri 
Status: Open 

EPA tasked Tetra Tech START to conduct a Phase I and Phase II ESA ofMissouri 

Department of Transportation (MODOT) Property 3E05 in Sullivan County, MO, for the 

North Central Missouri Regional Water Commission (NCMRWC). The Phase I was to 

consist of reviewing site files and historical background information, interviewing 

prospective landowners, and conducting a site walk. During the December 2014 

reporting period, START began reviewing available site files and historical documents, 

and began preparations for the Phase I ESA. 

In May 2015, START submitted the Phase I ESA report to EPA. The Phase I ESA report 

recommended no further action at the NCMRWC MODOT property, thus precluding 

plans for Phase II activities. 

No technical activity occurred during the June 2015 reporting period, and no further work 

is anticipated under this subtask. 
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Task Order No. 0002.019.010: Former Weir Zinc Site, Pittsburg, Kansas 
Status: Open 

EPA tasked Tetra Tech START to conduct a Phase I and a Phase II ESA at the former 

Weir City Zinc site in Pittsburg, Kansas (KS). The Phase I ESA was to identify RECs to 

the subject property. The Phase II ESA was to include sampling for LBP and collection 

of samples from various surfaces, materials, and debris suspected to contain asbestos 

within any existing site structure(s). In addition, the Phase II work was to include 

sampling to fill data gaps from previous investigations at the site. Following the Phase II 

ESA, START was to prepare an ABCA for the site based on possible future uses of the 

site and sampling results. 

During the May reporting period, START submitted the Phase I ESA and the Phase II 

QAPP to EPA. In response to a Kansas Department of Health and Environment (KDHE) 

comment on the Phase II QAPP, EPA asked START to include in the document 

information regarding collection of samples to undergo toxicity characteristic leaching 

procedure (TCLP) analysis. These data were to be used to support the ABCA included in 

the final report. 

During the June 2015 reporting period, START resubmitted the Phase II QAPP to 

address the KDHE comment regarding TCLP analysis. 

Task Order No. 0002.019.011: Winnebago-Harden and Cedar Properties, 
Winnebago, Nebraska 
Status: Open 

EPA tasked Tetra Tech START to conduct a Phase I and Phase II ESA of the property. 

The Phase I ESA was to identify any RECs to the subject property in accordance with 

ASTM Standard E 1527-13, Standard Practice for Phase I Environmental Site 

Assessments, and to inventory household hazardous waste and other hazardous waste 

identified at the site. The Phase II ESA was to further assess the site, including 

confirming or eliminating any RECs identified during the Phase I ESA, in accordance 

with ASTM Standard E 1903-97-11, Standard Guide for Phase II Environmental Site 

Assessments. 

During the June 2015 reporting period, START conducted Phase II sampling activities. 
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Task Order No. 0002.019.012: St. Louis Development Corporation, St. Louis, 
Missouri 
Status: Open 

EPA tasked Tetra Tech START to conduct Phase I ESAs and Phase II ESAs focused on 

petroleum substances at four sites on behalf of the St. Louis Development Corporation 

(SLDC). The sites are at the following locations in St. Louis, MO: 2801 Lafayette, 

5908-5926 N Broadway, 6101 Michigan, and 2255 California. These sites were formerly 

used as filling stations or for commercial and/or industrial uses. START was to perform 

Phase I and Phase II ESAs at the four sites, as well as LBP investigations and asbestos 

sampling of various surfaces, materials, and debris in the buildings. This project possibly 

would include removal ofUSTs at some of the sites, which would require sampling of 

soil beneath the tanks and possibly of material within the tanks. START was requested to 

meet with the SLDC managers, EPA Region 7 staff, and the EPA ERRS Contractor to 

discuss histories of the sites, scopes of the Phase I and Phase II ESAs, and potential or 

planned future site uses. A Phase I and Phase II ESA report was to be prepared regarding 

each site, and a completed Property Profile Form was to be submitted with each final 

report. A Tier One Risk Assessment of each property for possible future development 

was also to be completed. 

As of the June 2015 reporting period, START had submitted three of the Phase 1 

reports-regarding the 5908-5926 North Broadway site, the 6101 Michigan site, and the 

2801 Lafayette site. The Phase 1 report regarding 2255 California was under 

preparation. Once all four Phase 1 reports have been reviewed and approved by EPA and 

SLDC, START will draft a QAPP detailing activities and sampling to occur during the 

Phase II ESAs. 

Task Order No. 0002.019.013: City of Burlington- Armory and Depot Properties, 
Burlington, Iowa 
Status: Open 

EPA tasked Tetra Tech START to conduct Phase 1 ESAs of two separate sites in 

Burlington, Iowa. One site was historically used as a military armory, and the other was 

a train depot. START was to prepare separate Phase I reports regarding each property, 

prepare and submit a QAPP and a health and safety plan (HASP) for Phase I sampling 
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activities, perform an LBP survey and asbestos survey at each site, and prepare separate 

LBP and asbestos-containing material (ACM) reports regarding each site. 

During the June reporting period, START submitted Property Profile Forms for the 

armory and depot sites to EPA Region 7. 

Task Order No. 0002.019.014: NCMRWC Building Assessments (7 Parcels), Milan, 
Missouri 
Status: Open 

EPA tasked Tetra Tech START to conduct Phase II Targeted Brownfields Assessments 

(TBA) of seven properties (also referred to as "subject properties") associated with the 

planned development of East Locust Creek Reservoir. The planned reservoir and subject 

properties are in Sullivan County, Missouri. The East Locust Creek Reservoir project is 

led by NCMRWC. The scope of the Phase II TBA was to include inspections of the 

structures on the seven properties for presence of ACM. Suspected ACM was to be 

sampled to quantify asbestos therein. The Phase II TBA was to include an inventory of 

HHW at the properties. 

During the June reporting period, Phase II sampling activities were completed. START 

also began preparing of a Phase II TBA report summarizing sampling activities and 

findings. 

Task Order No. 0002.019.015: KCMO Municipal Farms, Kansas City, Missouri 
Status: Open 

EPA tasked Tetra Tech START through the TBA program to assist the City of Kansas 

City, MO with the following services for the Municipal Farm priority development areas: 

X9025/June 2015 

1. Perform a geotechnical investigation to: (a) develop site geological profiles; 
(b) acquire other information necessary to determine suitability or unsuitability of 
priority areas for grading, cultivation, and support of structural improvements 
and infrastructure (roads, buildings, etc.); and (c) otherwise help develop more 
refined estimates of the areal extent of developable land. 

2. At sites where soil cultivation is recommended, conduct soil coring and analyses 
to determine specific soil characteristics, including an analysis of agronomic 
parameters and depths and qualities of available topsoil. 
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3. Investigate groundwater resources to estimate availability, quality, and potential 
rates of production of groundwater at the site as a potential economical source of 
irrigation for agricultural uses. 

4. Investigate local hydrology to estimate direction, rate, and volume of 
precipitation and stormwater on site to assist with planning and design of green 
infrastructure and possible water storage features for priority site development. 

5. Conduct a survey of the areal extent and conditions of the former Botsford Mine 
to determine conditions and stability of the mine; to clearly delineate the land 
surface area that overlays the mine; to identify potential sink holes, collapses, and 
danger zones; and otherwise to identify areas that may and may not be safely 
used and developed. 

6. Update the Infrastructure Analysis of Municipal Farm by mapping exact 
locations and determining conditions of on-site and off-site public and regulated 
utilities infrastructure. 

During the June 2015 reporting period, an initial meeting with EPA involved discussion 

of the scope of work. During the meeting, it was decided that item 6 would not be 

included in the scope of work because future development plans had not been 

determined. START also developed an independent cost estimate for Tasks 1 through 5. 

Task Order No. 0002.027: South 381
h Street and Fairbanks Avenue, Kansas City, Kansas 

Status: Open 

EPA tasked Tetra Tech START to conduct a PA at the South 38th Street and Fairbanks site in 

Kansas City, KS, and to prepare a Hazard Ranking System (HRS) scoring memorandum. In July 

2014, Tetra Tech START contacted the EPA task monitor to request existing site files, and EPA 

requested additional information on the site from KDHE. START subsequently downloaded all 

available KDHE documents from its website for review. In August 2014, START conducted a 

site reconnaissance. In September 2014, START submitted a QAPP to EPA. 

During the June 2015 reporting period, Tetra Tech START continued preparing the PA report. 

Task Order No. 0002.028: Kansas Avenue Solvent Tanks, Kansas City, Kansas 
Status: Open 

EPA tasked Tetra Tech START to conduct a PA at the Kansas City Solvent Tanks site in Kansas 

City, KS, and to prepare an HRS scoring memorandum. During the July 2014 reporting period, 

Tetra Tech START contacted the EPA task monitor to request existing site files, and EPA 
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requested additional information on the site from KDHE. START subsequently downloaded all 

available KDHE documents from its website for review. In August 2014, START conducted a 

site reconnaissance. In September 2014, START submitted a QAPP to EPA. 

During the June 2015 reporting period, Tetra Tech START continued preparing the PA report. 

Task Order No. 0002.029: Walker (ex) AFB, Walker, Kansas 
Status: Open 

EPA tasked Tetra Tech START to conduct a P A at the Walker (ex) Air Force Base ( AFB) in 

Walker, KS, and to prepare an HRS scoring memorandum. In July 2014, Tetra Tech START 

contacted the EPA task monitor to request existing site files, and EPA requested additional 

information on the site from KDHE. START subsequently downloaded all available KDHE 

documents from its website for review. 

During the June 2015 reporting period, START reviewed analytical data from the April2015 PA 

sampling event. 

Task Order No. 0002.030: KCS&R on Guinotte, Kansas City, Missouri 
Status: Open 

EPA tasked Tetra Tech START to conduct a PA at the former Kansas City Smelting & Refining 

(KCS&R) site on Guinotte A venue in Kansas City, MO. Historical data indicate that former site 

operations included a lead furnace and lead pipe casting. The site currently operates as The Yard 

River Market Cross-Fit training facility, which includes activities for children. Project tasks for 

START were to include the following: review of existing site documents and reports, preparation 

of site-specific QAPP and HASP, acquisition of access permission from the property owner for 

assessment activities, collection of soil and interior dust samples for analysis, and preparation of a 

P A trip report. 

START completed the site-specific HASP on May 27, 2015. Field work was conducted on June 

1, 2015. During the next reporting period, START will begin preparing the PA report. 
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Task Order No. 0002.031: MLK Parkway, Des Moines, Iowa 
Status: Open 

EPA tasked Tetra Tech START to conduct a P A at the former dry cleaning site in Des Moines, 

Iowa. Reports from previous investigations were to be reviewed, and a QAPP describing 

anticipated sampling activities was to be developed. Upon finalization of the QAPP, a schedule 

was to be established for sampling activities. 

Sampling activities were conducted on May 19 and 20, 2015. The 10 soil samples and 8 water 

samples that were collected were delivered to the Region 7 EPA laboratory on May 21, 2015. 

Fewer groundwater samples were delivered to the laboratory than planned because enough 

groundwater to sample had not been encountered at all proposed sampling locations. 

During the June 2015 reporting period, sample results were received and START began preparing 

a PA report. 

Task Order No. 0002.032: Tanglefoot Lane, Bettendorf, Iowa 
Status: Open 

EPA tasked Tetra Tech START to assist with a PA/SI at the Tanglefoot Lane site in Bettendorf, 

Iowa. The site is a disposal area formerly used by multiple local waste generators, and believed 

to be a source of chlorinated volatile organic compounds (VOC) in groundwater based on 

previous sampling results. Reports from previous investigations were to be reviewed, and a 

QAPP describing anticipated sampling activities was to be developed. Upon finalization of the 

QAPP, a schedule was to be established for the sampling activities. 

During the June 2015 reporting period, START continued preparing a QAPP for PA/SI activities. 

Task Order No. 0002.033: Lincoln (ex) Radio Beacon Annex, Martell, Nebraska 
Status: Open 

EPA tasked Tetra Tech START to conduct an Abbreviated Preliminary Assessment (APA) at the 

Lincoln (ex) Radio Beacon Annex (RBA) that was to include collecting five soil samples and one 

water supply sample at the site, as well as four water supply samples at nearby homes. 

During the June reporting period, START received approval of the QAPP. Field work is 

anticipated to occur during the July or August reporting period. 
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Task Order No. 0003.000: Preparedness/Prevention Activities, Regional 
Status: Open 
Period of Performance: 07/01/13 to 06/10/16 

EPA tasked Tetra Tech START to assist activities involving special preparedness issues and 

responsibilities, including the following: 

Counter-Terrorism/Domestic Preparedness and Prevention-Tasks to increase the awareness and 
preparedness of federal, state, and local responders relating to threats posed by NBC, incendiary, 
and explosive terrorist acts. 

Contingency Planning-Development of contingency plan exercises, compilation of response 
resources, acquisition of environmentally sensitive area location information, plume modeling, 
and provision of technical support to state or local response organizations for formulating 
contingency plans. 

START has personnel trained and experienced in all these functions, and competent to respond efficiently 

to EPA as needed. 

Task Order No. 0003.001: Emergency Response Data Quality Review, Regional 
Status: Open 

EPA tasked Tetra Tech START to review facility data sources for regional accuracy and 

applicability to support ER efforts. A team of EPA Region 7 representatives from various 

programs, along with representatives from EPA Headquarters (HQ), has formed to review data 

sources in order to identify data gaps and areas for improvement. START has been tasked by this 

group to support it in various ways-from providing review of data and suggestions for 

improvement, to analyzing procedures, to furnishing Geographic Information System (GIS) 

subject matter expertise. START is conducting a thorough data review of the "universe" of 

facility information readily available to START GIS personnel. 

No technical activity occurred during the June 2015 reporting period. 

Task Order No. 0003.003: Subarea Support, Regional 
Status: Open 

EPA tasked Tetra Tech START to provide sub-area (SA) support for the seven SAs developed 

within EPA Region 7. During the June 2015 reporting period, START completed updates to the 

Region 7 Regional Integrated Contingency Plan (RICP) and provided a final draft of the plan to 

X9025/June 2015 18 

WLLFOIA4312- 015- 0170214 



June 2015 START 4 Monthly Progress Report 

EPA for review. For the Siouxland SA, START attended a meeting of the Siouxland SA 

Committee in Spirit Lake, Iowa, and recorded the meeting minutes. START also worked with 

EPA to update the Region 7 Regional Response Team (RRT) contacts list and prepare 

spreadsheets to populate the RRT website (osc.org page). For the Omaha/Council Bluffs (0/CB) 

SA, START completed development of a web-based mapping application similar to the "flex 

viewers" used in other SAs. Additionally, START continued the plan update process for the 

0/CB Contingency Plan, last updated in 2009. For the South-Central Nebraska SA, START 

conducted maintenance and database updates to the SA's flex viewer. Finally, general support 

hours were charged by GIS personnel to develop a comprehensive list of data sources used in 

various web-based flex viewer applications operated for ER and planning purposes. 

Task Order No. 0003.005: Chern EO Workgroup, Regional 
Status: Open 

On August 1, 2013, President Obama signed the Chemical Facility Safety & Security Executive 

Order (Chern EO) to improve safety and security of chemical facilities and reduce risks from 

hazardous chemicals to workers and communities. A Chern EO Workgroup was assembled with 

representation from federal and state emergency planning, preparedness, and response 

organizations across the Region. EPA tasked Tetra Tech START to provide administrative and 

technical support for the Chern EO Workgroup activities, including: assisting with coordination 

of Chern EO Workgroup meetings and conference calls; documenting Chern EO Workgroup 

meetings, conference calls, and other events; consolidating and maintaining any supporting 

documents or materials (standard operating procedures [SOP], pamphlets, outreach materials, 

etc.) provided by Workgroup members in support of the EO, and posting these to the Chern EO 

requested by the EPA Task Monitor); assisting with preparing and editing procedural documents 

related to planning and implementation of Chern EO initiatives developed by the Workgroup; and 

assisting with development and maintenance of Chern EO website resources and applications, 

which will be populated on the share site at ~~=~~~~=~.c.· 

During the June reporting period, START participated in two teleconference meetings of the 

Chern EO Workgroup, developed draft meeting minutes, and distributed minutes to workgroup 

members for review. 
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Task Order No. 0004.000: Technical Support Activities, Regional 
Status: Open 
Period of Performance: 06/20/13 to 06/10/16 

EPA tasked Tetra Tech START to provide technical support /assistance activities that include the 

following: 

General Technical Support-Identification, analysis, and recommendation for implementing 
emerging technologies, along with provision of information and recommendations pertaining to 
program currency and improvements 

Site Discovery Programs-Determinations (as required) whether additional SA activities are 
warranted, including acquisition and review of site documents and other information that would 
be used to evaluate any threats posed by a site 

Any one or all of the 86 specific tasks listed in the contract PWS under D: Technical Support. 

START has personnel trained and experienced in all these functions, and competent to respond efficiently 

to EPA as needed. Various support activities are occurring under this TO. 

Task Order No. 0004.002: ERICT Support, Regional 
Status: Open 

EPA tasked Tetra Tech START to provide technical assistance, as needed, with activities 

involving CT response. This possibly would include planning operations to support the EPA 

Region 7 Superfund program with ER/CT activities. Activities under this TO were to be 

specified and managed by the EPA TO monitor, and were to be discussed in monthly reports. 

During the June 2015 reporting period, START conducted weekly operational checks ofEPA's 

core ER/CT response equipment with EPA responders, performed maintenance on EPA response 

equipment, updated/prepared Equipment Operating Guides, provided support for work with the 

Comprehensive Emergency Response Equipment Tracking System (CERETS) and Equipment 

Tracking Module (ETM) as necessary, and conducted general TO management activities. 

Task Order No. 0004.003: ERISPFD Equipment Support, Regional 
Status: Open 

EPA tasked Tetra Tech START to provide support for equipment maintenance of government

owned property or equipment that is not government-furnished property (GFP). An inventory of 

equipment and associated parts, maintenance records, equipment checkout, etc., is maintained on 
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a daily basis to ensure that appropriate databases are current. START maintains and/or calibrates 

all equipment in conformance to manufacturer's recommendations, and records the maintenance 

in the inventory system within 24 hours of completion. START also receives and inspects all 

incoming equipment and associated materials, and ensures that the equipment is ready and 

available for emergency response. 

Task Order No. 0004.007: Spring 2015 IMT/Data Collection Exercise, Regional 
Status: Open 

EPA tasked Tetra Tech START to develop an exercise for EPA Region 7 OSCs involving use of 

the Region 7 Flex viewer application for emergency response activities. The exercise was 

conducted May 26-27, 2015. The exercise was designed so that an IMT could utilize the Flex 

Viewer tools to make decisions regarding incidents potentially impacting human health and the 

environment resulting from a tornado outbreak in the Kansas City and St. Louis areas. START 

also implemented use of mobile data acquisition devices (iPads) that field teams used to record 

damage assessment information along simulated tornado paths. These devices were configured to 

enable use of applications to access incident-specific maps and digital forms for the field teams to 

complete. Those applications allowed near-real-time access to field-acquired data by the IMT. 

Finally, START tested web-based tools (Viper system, etc.) to rapidly relay real-time air 

monitoring results obtained during evaluation of airborne releases from facilities damaged by 

tornados. 

During the June 2015 reporting period, START met with the EPA task organizers to discuss after 

action items to be addressed. START also began development of an after action report to 

summarize exercise activities, successes, and issues warranting follow-up action. 

Task Order No. 0005.000: Oil Support Activities, Regional 
Status: Open 
Period of Performance: 06/20/13 to 06/10/16 

EPA tasked Tetra Tech START to assist activities relating to the oil program in accordance with 

Section 311 (j)( 5) of the Clean Water Act and Section 2101 of Title 46, Code ofF ederal Regulations 

(CFR): 

Oil Spill Response Activities-Provision by Tetra Tech START of a staff of personnel trained for 
timely response to releases of petroleum-related materials. The team will respond to any incident 
24 hours a day, 7 days a week 
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Spill Prevention, Control, and Countermeasures (SPCC) Activities-Facility surveys and 
inspections of SPCC plans by Tetra Tech START to determine compliance with EPA oil 
pollution prevention regulations 

Facility Response Plan (FRP) Reviews-Inspections ofFRPs to determine compliance with EPA 
oil pollution prevention regulations 

Contingency Planning-Development of contingency plan exercises, compilation of response 
resources, acquisition of environmentally sensitive area location information, plume modeling, 
and provision of technical support to state or local responses 

Organizations-Support organizations that develop specific contingency plans related to EPA's 
oil program. 

START has personnel trained and experienced in all these functions, and competent to respond efficiently 

to EPA as needed. 

Task Order No. 0005.002: Oil Program Support, Regional 
Status: Open 

Tetra Tech START was tasked by EPA to provide assistance, as needed, with any oil/OPA

related activities listed in the START 4 Statement of Work (SOW). These activities may include, 

but would not be limited to: SPCC and FRP inspections and plan reviews; OPA-related 

exercises, outreach, and training activities; operation and maintenance of oil response equipment; 

spill response planning; and database management tasks. 

During the June 2015 reporting period, no START activities occurred. 

Task Order No. 0006.000: Analytical Services Support, Regional 
Status: Open 
Period of Performance: 06/20/13 to 06/10/16 

EPA tasked Tetra Tech START to provide analytical services support for all START projects. This 

support involves subcontracting laboratories that furnish services such as specialized analyses and quick 

turnaround times. The TO includes the following: 

Conduct project planning and support. 

Research additional subcontract laboratories for inclusion on the pre-qualified laboratory list. 

Update existing pre-qualified laboratory certifications. 
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Prepare and submit quarterly reports. 

Evaluate and track laboratory QA and QC procedures. 

Perform one on-site audit of a pre-qualified laboratory. 

Laboratory services procured during June 2015 are described in detail in the START 4 Analytical 

Services Quarterly Report. 

Task Order No. 0006.028: Chemical Safety Audits/Accident Investigations, Regional 
Status: Open 

EPA tasked Tetra Tech START to conduct Clean Air Act (CAA) risk management plan (RMP) 

inspections at selected facilities within EPA Region 7. This work had been mistakenly tasked to 

START under the Analytical Support Umbrella and may be re-tasked at EPA's discretion. 

No technical activity occurred during the June 2015 reporting period. 

Task Order No. 0007.000: West Lake Landfill, Bridgeton, Missouri 
Status: Open 
Period of Performance: 06/20/13 to 06/10/16 

EPA originally tasked Tetra Tech START to procure a laboratory to analyze 24 groundwater samples for 

isotopic thorium, isotopic uranium, radium-226, and radium-228. Laboratory procurement was 

completed, and sampling occurred during the week of July 8, 2013, with an additional sample collected 

on July 18, 2013. 

In May 2015, this TO was modified, tasking START to procure additional, more specialized laboratory 

support. Specifically, START was tasked to procure laboratory analytical services for pyrolytic 

radiological testing methods for soil samples, and to assist EPA in developing data quality objectives 

(DQO) for these analyses; to obtain the appropriate sample material from the PRP; and to coordinate with 

the National Analytical Radiation Environmental Laboratory (NAREL) for quality assurance (QA) 

support, as necessary. START met with the EPA OSC, EPA Remedial Project Manager (RPM), and 

other EPA technical support personnel, and began communications with multiple laboratories to 

determine potential analytical methods for meeting project objectives. 

During the June 2015 reporting period, START coordinated with EPA on development of draft DQOs, 

and identified a laboratory that appears capable of the type of soil core testing necessary to meet the 
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DQOs. Communications with this laboratory and development of analytical methods are expected to 

continue during the July 2015 reporting period. 

Task Order No. 0009.000: SW Jefferson County, Jefferson County, Missouri 
Status: Open 
Period of Performance: 06/20/13 to 06/10/16 

EPA tasked Tetra Tech START to attempt to acquire access to properties on a list provided by EPA for 

remedial activities. This effort was to include a mailing to all residents of properties with soil lead 

concentrations exceeding 400 parts per million (ppm) in at least one sampling cell. After the mailings, 

START was to call residents who did not respond, or try to obtain access in person if needed. Access to 

approximately 500 properties was to be sought. START was also tasked to sample approximately 

100 additional properties as specified by EPA. START was to work with the EPA Task Monitor and 

EPA Data Manager to ensure successful uploading of historical data obtained via the START contract and 

previous EPA sampling efforts. A site-specific HASP and QAPP were submitted by START. 

As of June 24, 2015, soil sampling had occurred at 2,408 properties (under all Jefferson County 

assessment TOs). To date, 785 drinking water wells also have been sampled. 

During the June reporting period, START performed the following tasks: 

Collected pre-excavation samples, such as drip zone samples, at properties where site walks had 
occurred. Processed and screened the samples for lead, and sent updated field sheets to EPA and 
its contractor, Prudent Technologies, Inc. Loaded updated field sheets into the Oracle database. 

Collected and processed samples from properties where homeowners had requested sampling. 

Continued to upload site information into EPA's Oracle database. 

Prepared and shipped samples to the EPA Region 7 laboratory. 

Prepared and mailed letters to homeowners conveying sampling results. 

Task Order No. 0011.000: WCLD- Old Mines, Washington County, Missouri 
Status: Open 
Period of Performance: 07/01/13 to 06/10/16 

EPA tasked Tetra Tech START to attempt to acquire permissions for access to properties on a list 

provided by EPA for remedial activities. EPA also tasked START to sample at any remaining residential 

properties within the project area. 
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EPA tasked START to (l) mail requests for access permission to all residents at whose properties soil 

sampling results had exceeded 399 ppm oflead, (2) call remaining residents in blocks of 50 properties 

2 weeks after mailing those requests for access permission, (3) attempt to obtain access permission by 

going door-to-door at remaining properties, and ( 4) log all attempts to obtain access permission. START 

mailed the access requests during October 2013. EPA requested that START not call or attempt to obtain 

access permission by going door-to-door at properties from which access agreements had not been 

received, because permission for access to enough properties had been gained at that time. The attempts 

were to continue when again tasked by EPA. During January 2014, EPA requested that START review 

the access list and include in it all properties with laboratory soil data exceeding 399 ppm of lead. The 

access list was revised and submitted to EPA. 

During the June 2015 reporting period, START attempted to update property owner information and gain 

access for remedial activities by calling and going door to door at approximately 250 properties. 

Task Order No. 0012.000: WCLD- Potosi, Washington County, Missouri 
Status: Open 
Period of Performance: 07/01/13 to 06/10/16 

EPA tasked Tetra Tech START to assist with obtaining permission for access to approximately 

770 properties that qualify for remedial soil cleanup within the project area. START was to send mail

outs, conduct a phone campaign, and finally go door to door to obtain signed access agreements from all 

property owners. START also was to assist in collecting surface soil and groundwater samples at an 

undetermined number of properties within the project area. 

Approximately 120 signed access permission letters were received through the mail after the original 

mail-out in October 2013. START then began knocking on doors of property owners whose mailing 

addresses were not known in order to inform them of the upcoming remedial action and to gain access 

permission. Permission to access was gained at an additional 82 properties through the mail and by 

knocking on doors, bringing the total number of accessible properties to 202. Of the accessible 

properties, 46 host children ages 6 or younger. For the time being, attempts to obtain access permission 

were put on hold while EPA prepared to begin remedial activities. 

During the June 2015 reporting period, START attempted to update owner information by phoning 

owners/occupants of approximately 400 properties that qualify for remedial cleanup. 
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Task Order No. 0013.000: WCLD- Richwoods, Washington County, Missouri 
Status: Open 
Period of Performance: 07/01/13 to 06/10/16 

EPA tasked Tetra Tech START to assist with obtaining permission for access to approximately 

50 properties that qualify for remedial soil cleanup within the project area. START was to send mail

outs, conduct a phone campaign, and finally go door to door to collect signed access agreements from all 

property owners. START also was to assist in collecting surface soil and groundwater samples at an 

undetermined number of properties within the project area. 

To date, 28 residents/owners of properties have signed access permission agreements, and l3 have 

refused to grant access permission. Residents/owners of 24 properties still have not signed or refused to 

sign access permission agreements, including those associated with 18 properties recently added because 

lab results had indicated lead concentrations exceeding 399 ppm oflead in soil. The RPM will continue 

attempts to gain permission for access to these properties, and may ask START for assistance in that 

regard. 

During the June 2015 reporting period, START attempted to update owner information by phoning 

owners/occupants of approximately 50 properties that qualify for remedial cleanup. 

Task Order No. 0018.000: MGE- Marshall FMGP, Marshall, Missouri 
Status: Open 
Period of Performance: 07/03/13 to 06/10/16 

EPA tasked START to assist with assessment and investigation activities at the Missouri Gas and Electric 

Company- Marshall former manufactured gas plant (FMGP) site in Marshall, MO. These activities 

possibly were to include soil and groundwater sampling. START was to prepare and assist with 

implementation of a QAPP, obtain documentation of permission for site access, identify relevant site 

characteristics, and upon completion of field sampling activities, develop a report summarizing the 

findings. Between November 2014 and May 2015, START conducted fieldwork activities including 

collecting groundwater, sub-surface soil, soil gas, and indoor air samples. 

During the June 2015 reporting period, START reviewed analytical data from the April/May 2015 

sampling event. 
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Task Order No. 0020.000: Northwestern Metal Company, Lincoln, Nebraska 
Status: Open 
Period of Performance: 07/15/13 to 06/10/16 

EPA tasked Tetra Tech START to conduct a removal assessment focused on residential soil lead levels 

and related contaminants. In addition to field screening and sampling residential soils for laboratory 

analysis for metals, START was to collect samples to be analyzed for bioavailability and speciation of 

lead. START was to review EPA and Nebraska Department ofEnvironmental Quality (NDEQ) files to 

examine environmental data obtained during previous investigations, and to develop additional maps 

showing current data points and concentrations. All data were to be compiled and stored in a data 

management system and GIS format, allowing interaction among multiple entities and easy manipulation 

of graphic data. All field activities and information generated were to be compiled in a site assessment 

report. 

During the June 2015 reporting period, START and EPA met and decided to screen for lead 

contamination at approximately five more residential homes whose owners/occupants had provided 

access for sampling, and to collect additional background samples. 

Task Order No. 0021.000: Carter Carburetor- PRP-Lead Removal, St. Louis, Missouri 
Status: Open 
Period of Performance: 07/16/13 to 06/10/16 

EPA tasked Tetra Tech START to assist EPA in conducting oversight and air monitoring during PRP

lead removal activities associated with the CBI and Wilko buildings at the Carter Carburetor site in St. 

Louis, MO. START's primary duty would be to provide air monitoring along the perimeter(s) of the site 

or work areas that would detect release of unacceptable quantities of pollutants from the site or work 

areas. Pollutants monitored were to depend on work activity at the time. The prime activities and 

expected order of precedence at the site are: 

1. CBI Debris Removal and Building Preparation. 

2. CBI Asbestos Abatement. 

3. CBI Polychlorinated Biphenyls (PCB) Removal. 

4. CBI Building Demolition. 

5. CBI First Floor Slab Removal and Assessment. 

6. Wilko Asbestos Abatement. 
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7. Wilko PCB Removal. 

8. Die Cast Area PCB Removal. 

9. TCE Area In-Situ Treatment. 

Oversight generally was to involve monitoring and documenting PRP activities in detail. Oversight could 

also involve review ofPRP work plans as appropriate and as directed by the OSC. 

During the June 2015 reporting period, START suspended on-site support, including air sampling and 

oversight of the PRP, pending initiation of the next phase of removal activities. START also responded 

to comments from EPA regarding the QAPP developed for upcoming demolition/excavation activities at 

the site. A revised QAPP was submitted during the reporting period. 

Task Order No. 0022.000: WCLD- Furnace Creek, Furnace Creek, Missouri 
Status: Open 
Period of Performance: 07/16/13 to 06/10/16 

EPA tasked Tetra Tech START to conduct surface soil, groundwater, and limited subsurface soil 

sampling at approximately 270 potential residential properties in the southwest portion of Washington 

County known as the Palmer sampling area. START was also to provide a detailed log of attempts to 

obtain permission for access to residential properties for sampling to assist EPA in determining the 

approximate number of residential properties within the sampling area. During two previous projects, a 

PA in 2010 and an SI in 2012, soil and groundwater had been sampled at 113 properties within the 

Palmer sampling area. The total number of properties sampled as of June 2014 was 185; the number of 

properties determined by START to be non-residential (summer homes/vacant/church/etc.) was 98. 

Owners at 73 properties have declined granting permission to access for sampling. Access permission to 

sample has not been granted at 60 remaining properties where no contacts with these property owners 

have occurred; three attempts to contact these owners have been logged for these properties. The total 

revised home count in the Furnace Creek- Palmer sampling area as of June 2014 was 416. With 98 of 

these properties believed to be non-residential, the revised residential property count was 318. 

No technical activity occurred during the June 2015 reporting period. 
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Task Order No. 0024.000: WCLD- Potosi, Potosi, Missouri 
Status: Open 
Period of Performance: 07/16/13 to 06/10/16 

EPA tasked Tetra Tech START to manage removal activities at time-critical properties within the project 

area. START was to assist EPA and the ERRS contractor with attempts to obtain access permissions for 

removals, site walks, pre- and post-excavation sampling, documentation, and oversight at approximately 

27 properties during soil excavation activities. START was also to assist EPA in gaining access to install 

water filters at properties currently provided with bottled water. 

During the June 2015 reporting period, START continued providing assistance with water filter 

installations, and began oversight of soil removal activities. 

Task Order No. 0025.000: Valley Park TCE, Valley Park, Missouri 
Status: Open 
Period of Performance: 07/29/13 to 06/10/16 

EPA tasked Tetra Tech START to provide technical support for vapor intrusion (VI) sampling at the 

Valley Park TCE site in Valley Park, MO. Vapor mitigation systems were installed at a residence and 

business within the site boundary during late July and early August 2013. 

Following installation of those systems, START collected indoor air samples to determine current 

contaminant concentrations in order to evaluate effectiveness of the systems. Sampling activities 

occurred at the site during the week of August 12, 2013. 

No technical activities occurred during the June 2015 reporting period. 

Task Order No. 0026.000: Cherokee Zinc Company, Weir, Kansas 
Status: Open 
Period of Performance: 08/05/13 to 06/10/16 

EPA tasked Tetra Tech START to provide removal assessment services at the Cherokee Zinc Company in 

Weir, KS. Specific elements of the task assignment included creating maps and a Google Earth platform 

(or equivalent) to base all field activities. START was to assess lead, arsenic, zinc, and cadmium 

concentrations at the site and surrounding properties according to Region 7 protocol and the Lead 

Handbook. START was to coordinate site access, conduct XRF field screening, and send confirmation 

samples to the Region 7 laboratory. START was to provide a removal assessment report summarizing all 

field and laboratory activities and results. 
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During the June 2015 reporting period, START conducted the removal assessment sampling activities. 

Task Order No. 0027.000: Herculaneum Lead Smelter, Herculaneum, Missouri 
Status: Open 
Period of Performance: 08/12/13 to 06/10/16 

This project is a continuation of work initiated under START 3, in which Tetra Tech START was tasked 

to provide general technical support and assist in overseeing PRP contractors conducting an RA at the 

Herculaneum Lead Smelter site in Herculaneum, MO. START continues to oversee remediation at 

properties with lead levels exceeding 400 ppm. START was to document costs incurred by the contractor 

for the response action; obtain, analyze, and validate data in accordance with EPA standard methods for 

sample analysis; procure laboratory services and prepare a written trip report; oversee the PRP during 

sampling and excavations; collect confirmation samples; prepare a statistical analysis of recontamination 

trends; and perform other oversight activities as directed by the RPM. 

From May 19 to June 24, 2015, excavations were completed at six properties. One property underwent 

interior cleaning. Twelve properties have undergone interior cleanings, and since September 17, 2013, 

144 properties have undergone excavations. 

Task Order No. 0028.000: RMP Inspections, Regional 
Status: Open 
Period of Performance: 08/15/13 to 06/10/16 

EPA tasked Tetra Tech START to conduct CAA RMP inspections at selected facilities within EPA 

Region 7. Inspection activities were to begin after provision to START by EPA of a list of facilities to 

inspect. During November 2013, the lead RMP inspector for START attended the EPA-sponsored 

training course: "Understanding Codes, Standards & Mechanical Integrity for RMP Inspectors." 

During the June 2015 reporting period, EPA provided a list of five facilities for inspection. START 

submitted updated credentialing information for staff performing RMP inspections and received an 

authorization letter from EPA. START anticipates beginning the inspections during the July reporting 

period. 
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Task Order No. 0029.000: West Hwy 6 and Hwy 281, Hastings, Nebraska 
Status: Open 
Period of Performance: 08/13/13 to 06/10/16 

EPA tasked Tetra Tech START to continue operations of soil vapor extraction (SVE) and groundwater 

extraction systems at this site. Activities may include quarterly sampling of SVE wells and system 

discharge, and of groundwater extraction wells and system discharge (post-treatment); preparation of 

daily operations reports; payment of utilities (electric and gas); maintenance and repair of system 

components as directed by EPA; and preparation of quarterly sampling reports and other status reports as 

requested by EPA. 

During the June 2015 reporting period, START continued preparation of a quarterly monitoring well 

sampling report and a quarterly SVE/extraction well sampling report. Sampling described in these reports 

had been completed in April2015. START also conducted routine daily system inspections, addressed 

various operations issues, reviewed daily operations reports, and paid utility invoices. START will 

continue to conduct daily inspections of the systems and coordinate with the on-site Operations 

Supervisor as necessary. START will continue to prepare quarterly reports regarding the April sampling 

activities during the July 2015 reporting period. 

Task Order No. 0030.000: PCE Former Dry Cleaner, Atlantic, Iowa 
Status: Open 
Period of Performance: 08/13/13 to 06/10/16 

EPA tasked Tetra Tech START to assist in completing removal assessment activities at the Atlantic 

Water Supply (Atlantic) site in Atlantic, Iowa. During September 2013, this task was amended to include 

further support to the removal program such as an expanded VI investigation and installation of several 

deep monitoring wells to help validate the groundwater model and better define the groundwater plume 

emanating from the former drycleaners/Iowa Department of Transportation materials testing laboratory. 

In May 2014, START reviewed the technical memorandum from Lockheed Martin regarding well 

placement. In July, START began development of a drilling SOW to install two and possibly three deep 

monitoring wells that were to be completed in the Dakota sandstone aquifer. START initiated 

development of a QAPP for sampling the wells once completed. START also researched a new 

technology referred to as Self-sustaining Treatment for Active Remediation (STAR). This technology 

involves subsurface heating of contaminants by application of a smoldering process to thermally desorb 

and/or destroy contaminants. In August, the SOW was sent to prospective state-certified well drillers to 
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competitively procure a well installation contract. In September 2014, START traveled to Atlantic to 

install three monitoring wells (completed in the Dakota Sandstone aquifer). 

On May 11 and 12, START mobilized to the site to collect soil samples to determine whether the sampled 

area could be used as a source ofbackfill soil. During the June 2015 reporting period, results were 

received and forwarded to EPA. No contaminants were identified, indicating the material could be used 

as backfill. 

Task Order No. 0032.000: Hwy AA TCE Wells, Jasper County, Missouri 
Status: Open 
Period of Performance: 08/14/13 to 06/10/16 

EPA tasked Tetra Tech START to conduct assessment activities at this site with two TCE-contaminated 

private wells. START provided EPA with preliminary aerial photograph maps and a table of the known 

sample locations, as well as a list of area residences likely to have wells or known to be on a public water 

supply. START completed a map showing all the previously sampled locations in the site area, and 

delivered this to EPA in January 2014. 

During the June 2015 reporting period, START continued preparation of a draft QAPP for the site-EPA 

did not want the QAPP submitted until permission for any required access is obtained. The Missouri 

Department ofNatural Resources (MDNR) responded to START's Freedom oflnformation Act (FOIA) 

("Sunshine") request for information regarding dye tracer studies in the area, but indicated that the 

information was in an obsolete format and that MDNR would have to determine whether this information 

can be retrieved. 

Task Order No. 0035.000: Aurora Groundwater, Aurora, Nebraska 
Status: Open 
Period of Performance: 08/19/13 to 06/10/16 

EPA tasked Tetra Tech START to collect drinking water samples at residences in Aurora where 

groundwater from wells had exhibited elevated concentrations of carbon tetrachloride. These residences 

host carbon filtration systems, but additional systems were to be installed to help reduce carbon 

tetrachloride levels. In May 2014, START received the analytical results from samples collected during 

March 2014, and began preparing the final report. 

In August 2014, START continued preparing a report describing sampling activities and analytical data. 

Analytical results indicated elevated levels of carbon tetrachloride in drinking water, which would require 
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further carbon filtration system modifications and further sampling activities. Future sampling activities 

and corresponding analytical results were to be added to the report to generate a comprehensive final 

report. 

In May 2015, additional filtration was installed at one residence. START collected pre- and post

filtration samples from the residence on May 21, 2015. 

No technical activity occurred during the June 2015 reporting period. START awaits analytical results 

from the May 2015 sampling event, which will be added to the final report prior to submittal to EPA. 

Completion of the final report is anticipated during the July or August 2015 reporting period. 

Task Order No. 0036.000: Products of America, Sedalia, Missouri 
Status: Open 
Period of Performance: 08/20/13 to 06/10/16 

EPA tasked Tetra Tech START to conduct site assessment activities at the Products of America site in 

Sedalia, MO. Specific elements of the task assignment were to include reviewing the MDNR PA/SI 

Removal Assessment Report, conducting a site visit with the OSC, and photo documenting site 

conditions. START was to write a site report covering required RAs and any necessary sampling. If 

sampling would be needed, START would also generate a QAPP for the field work. 

No technical activity occurred during the June 2015 reporting period. START awaits further direction 

from the EPA PM regarding future sampling strategy. 

Task Order No. 0037.000: General Motors- Sioux City, Sioux City, Iowa 
Status: Open 
Period of Performance: 08/20/13 to 06/10/16 

EPA tasked Tetra Tech START to provide continued support for a groundwater hydraulic capture system 

(HCS) in operation at the facility. START was to pay utilities associated with operating the HCS, 

conduct regular system checks, collect samples as requested by EPA, and complete reports and other 

duties as required. 

During the June 2015 reporting period, START continued to monitor HSC data reported weekly by the 

City's technicians, and paid utility invoices. START and EPA conducted semi-annual groundwater 

sampling on June 22-23, 2015. 
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Task Order No. 0041.000: WCLD- Old Mines Removal, Washington County, Missouri 
Status: Open 
Period of Performance: 09/06/13 to 06/10/16 

EPA tasked Tetra Tech START to help coordinate the following: installations of water treatment systems 

at properties with lead-contaminated wells, monitoring of RAs, collection of samples pre-excavation for 

TCLP analysis, other required analytical activities, and communications with property owners on site. 

Tetra Tech START also was to conduct additional sampling of soil and drinking water at residential 

properties, as well as soil, sediment, and surface water sampling at potential source areas. 

No technical activity occurred during the 2015 reporting period. 

Task Order No. 0042.000: WCLD- Richwoods Removal, Washington County, Missouri 
Status: Open 
Period of Performance: 09/06/13 to 06/10/16 

EPA tasked Tetra Tech START to assist EPA with continued removal activities at properties with lead

contaminated private wells-including soil excavation and sampling, and oversight during water filter 

installations. 

No technical activity occurred during the 2015 reporting period. 

Task Order No. 0043.000: SW Jefferson County Remedial, Jefferson County, Missouri 
Status: Open 
Period of Performance: 09/11/13 to 06/10/16 

EPA tasked Tetra Tech START to assist with remedial activities at the Southwest Jefferson County 

Mining site in Jefferson County, MO. START was to perform pre-excavation sampling for disposal 

purposes, conduct post-excavation screening, and compile site data in Oracle. START was to acquire 

familiarity with the Records of Decision regarding OU 1, OU 2, and OU 3, and review the PWS for the 

site-specific contractor prior to sampling. START was to submit a site-specific HASP and QAPP (both of 

which would accord with the site-specific contractor's HASP), and to log any deviations by any personnel 

within the work zone during sampling. A site-specific QAPP was submitted to EPA in November 2013. 

Under the remedial program, 149 residential properties have been remediated-1 00 properties in 2014 

and 49 properties in 2015. 

During the June 2015 reporting period, START performed the following tasks: 
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With excavation this year having begun on March 17, 2015, conducted confirmation sampling at 
yards undergoing remediation. Processed and screened the samples for lead, and sent results to 
EPA and its contractor, Prudent Technologies, Inc. 

Prepared project folders (field sheets sent to the excavation contractor regarding the current block 
of properties). 

Continued to upload site information into EPA's Oracle database. 

Task Order No. 0044.000: Highway 3 PCE, LeMars, Iowa 
Status: Open 
Period of Performance: 09/11/13 to 06/10/16 

EPA tasked Tetra Tech START to assist with removal assessment activities at the Highway 3 PCE site in 

Le Mars, Iowa. These activities were to include conducting air monitoring in buildings within the 

downtown Le Mars area, and overseeing installations of vapor mitigation systems in buildings where 

concentrations exceed project screening levels. In 2008, tetrachloroethene (PCE) had been detected in 

two groundwater samples collected as part of an investigation at the adjacent Le Mars Coal Gas Plant 

site. During two subsequent projects-a pre-CERCLIS assessment in 2009 and PA in 20 11-soil, 

groundwater, and air samples had been collected to help delineate the plume of affected groundwater and 

the extent of contamination. 

No technical activity occurred during the June 2015 reporting period. START awaits direction from EPA 

regarding future project activities. 

Task Order No. 0045.000: Chicago Heights VOC Plume, Overland, Missouri 
Status: Open 
Period of Performance: 09/23/13 to 06/10/16 

EPA tasked Tetra Tech START to assist EPA with oversight of the PRP' s contractor during sampling 

events, including VI sampling and possible soil and groundwater sampling at residences. 

No technical activity occurred during the June 2015 reporting period. 

Task Order No. 0046.000: Radiation- Instruments and Flight Research, Wichita, Kansas 
Status: Open 
Period of Performance: 09/25/13 to 06/10/16 

EPA tasked Tetra Tech START to assist with an RA at the Radiation- Instruments & Flight Research 

(IFR) site in Wichita, KS, where radium-226 had been detected in soil and on interior building surfaces. 
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In October 2013, START began preparing a QAPP for RA activities and met with EPA to coordinate 

field activities. A primary component of the QAPP is a Final Status Survey (FSS) design plan that 

accords with the Multi-agency Radiation Survey and Site Investigation Manual (MARSSIM). An FSS 

defines the decision process, release criteria, and sampling design plan for determining if the site can be 

released for unrestricted use. During February 2014, START used RESRAD-Build (a software package 

from the Argonne National Laboratory that models radiological doses resulting from occupancy of 

radiologically-impacted buildings) to develop site-specific Derived Concentration Guideline Levels 

(DCGL) related to radium-226 contamination of interior building surfaces. In addition, START 

performed calculations to estimate site-specific minimum detectable concentrations (MDC) for the field 

instruments to be used during the FSS. START submitted the QAPP for EPA review during March 2014, 

and removal activities were completed in May 2014. 

During the June 2015 reporting period, START provided additional copies of the RA report to the facility 

owner. 

Task Order No. 0052.000: 5th and Lincoln Street, Lexington, Nebraska 
Status: Open 
Period of Performance: 12/04/13 to 06/10/16 

EPA tasked Tetra Tech START to conduct a field reconnaissance to determine sampling locations and 

acquire permission to access those locations for quarterly sampling of indoor and sub-slab vapor. In 

addition, groundwater sampling was to occur. Trip reports for each round of sampling and a final report 

summarizing all sampling events were to be submitted. START delivered the RSE report on April23, 

2015. 

During the June 2015 reporting period, no technical work occurred. 

Task Order No. 0053.000: Cleburn Street Well, Grand Island, Nebraska 
Status: Open 
Period of Performance: 12/12/13 to 06/10/16 

EPA tasked Tetra Tech START to support RA activities at the Cleburn Street Well site. Under this TO, 

START was to install one or more vapor mitigation systems (VMS) within a former dry cleaner building 

to remove the threat of subsurface vapors derived from soil and groundwater contamination. The building 

has been divided for use as a storage space and church activities, and also houses equipment (for SVE and 

groundwater extraction) installed in 1998 to remediate soil and groundwater. This RA was to ensure 
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protection of those portions of the building used for church activities and storage. A VMS was installed 

during the February 2014 reporting period, and the SVE system was shut down at that time. The 

groundwater extraction/treatment system had been shut down in 2012. The VMS will continue to operate 

pending future response actions at the site. 

During the June 2015 reporting period, START paid utility invoices for gas, electric, and telephone 

services for that portion of the building housing the remediation equipment. START may be tasked to 

conduct additional removal support activities under this TO, including assessment of an existing 

groundwater extraction system that has been shut off since 2009. 

Task Order No. 0054.000: Iowa Dress Club, Oskaloosa, Iowa 
Status: Open 
Period of Performance: 12/18/13 to 06/10/16 

EPA tasked Tetra Tech START to assist with assessment activities at the Iowa Dress Club site in 

Oskaloosa, Iowa. These activities possibly were to include soil, groundwater, and air sampling. START 

perhaps would be tasked to prepare or assist with implementation of a QAPP, obtain site access 

documentation, identify relevant site characteristics, and upon completion of field sampling activities, 

develop a report summarizing the findings. 

No technical activity occurred during the June 2015 reporting period. START awaits direction from EPA 

regarding future project activities. 

Task Order No. 0055.000: PCE/TCE Northeast Contamination 
Status: Open 
Period of Performance: 01/27/14 to 06/10/16 

EPA tasked Tetra Tech START to provide removal assessment support by sampling private wells at the 

site. Private well sampling occurred during the week of February 10, 2014. In April2014, EPA collected 

additional samples at the site. Preparation of a trip report and data summary regarding the February 

sampling event was suspended pending those results. In July 2014, START submitted a trip report and 

data summary regarding samples collected during February and April2014. 

During the June 2015 reporting period, no technical work occurred. 
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Task Order No. 0056.000: PCE Southeast Contamination 
Status: Open 
Period of Performance: 01/29/14 to 06/10/16 

EPA tasked Tetra Tech START to provide removal assessment support by sampling private wells at the 

site. Private well sampling occurred during the week of February 10, 2014. In April2014, EPA collected 

additional samples at the site. Preparation of a trip report and data summary regarding the February 

sampling event was suspended pending those results. 

During the June 2015 reporting period, START assisted EPA with quarterly VI sampling in York. 

START also revised the March 2015 VI sampling trip report to reflect current screening levels, and began 

work on a trip report ofDPT sampling activities completed during March and May 2015. 

Task Order No. 0057.000: Valley Park TCE- OU 2 (RI/FS), Valley Park, Missouri 
Status: Open 
Period of Performance: 03/17/14 to 06/10/16 

EPA tasked Tetra Tech START to conduct assessment activities and a Remedial Investigation I 

Feasibility Study (RI/FS) at the Valley Park TCE OU 2 site in Valley Park, Missouri. Assessment 

activities and the RI/FS were to focus on contaminated soils beneath a property owned by Valley 

Technologies, Inc., and on the areawide groundwater contaminant plume. 

In June 2014, START submitted a draft sampling and analysis plan (SAP) for EPA review. In July, EPA 

provided comments on the draft SAP, and START began revising the SAP. In August 2014, START 

submitted the final SAP and prepared for field activities. In September 2014, START collected soil and 

groundwater samples within the Valley Technologies, Inc. source area and vicinity. In November 2014, 

four permanent monitoring wells were installed. 

In April2015, START submitted two trip reports regarding VI sampling in July and November 2014. In 

April2015, START created a Scribe database for the site and populated the database with recent and 

historical sampling data from the site. The database will facilitate updating of the site conceptual model 

that will be presented in the revised SAP. 

During the June 2015 reporting period, START submitted an updated SAP that incorporated the new 

groundwater data and proposed additional soil and groundwater sampling adjacent to and within the 

footprint of the Valley Technologies, Inc. building. Also during the June 2015 reporting period, START 

continued to prepare trip reports to document the OU 2 source area sampling. 
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Task Order No. 0058.000: West Lake Landfill, Bridgeton, Missouri 
Status: Open 
Period of Performance: 03/31/14 to 06/10/16 

EPA tasked Tetra Tech START to provide support with removal assessment activities at the Westlake 

Landfill site in Bridgeton, Missouri. The 200-acre site is at 13570 St. Charles Rock Road in the Earth 

City Industrial Park area. It is surrounded by commercial/industrial and agricultural land on the eastern 

edge of the Missouri River floodplain. From 1939 to 1985, limestone was quarried on the site. Beginning 

in 1962, portions of the property were used for landfilling of municipal solid waste and construction 

debris. Two areas became radiologically contaminated in 1973 when soils mixed with uranium ore 

processing residues were used as daily cover in the landfilling operation. An adjacent property has also 

been impacted by erosional migration of radiologically-contaminated material from the landfill proper. 

Also present on the site is the Bridgeton Sanitary Landfill, which ceased operation in 2005. This sanitary 

landfill did not receive any of the radiologically-contaminated soil. 

START was tasked to prepare a QAPP for establishing a perimeter air sampling and monitoring network 

in the communities surrounding the site, and to assist with the network setup, data acquisition and 

analysis, and database management. 

In March 2015, EPA tasked START to reduce the air monitoring network at four of the five sites to 

include only real-time monitoring of gamma radiation by use of Genitron probes, and monthly total 

radiation measurements by use ofthermoluminescent dosimeter (TLD) badges. Monitoring at Site 4 

(Spanish Village Park) continued with the particulate filters for radiological parameters, Radiello passive 

sampling for VOCs via Method T017, and sampling for hydrogen sulfide. Plans were for the monitoring 

efforts to continue at this reduced capacity until the end of May and for demobilization of START and 

EPA from the site in June. At that time, acquisition of baseline monitoring data would have been 

occurring for more than 1 year. If subsequent remedial activities at the landfill would pose possibility of 

potential impacts on air quality, EPA possibly would task START to re-establish the entire monitoring 

network. 

During the June 2015 reporting period, EPA decided that monitoring at Site 4 (Spanish Village Park) 

would continue into July 2015, with (l) weekly collection of the particulate filters for radiological 

parameters analysis, and (2) monthly total radiation measurements by use of the TLD badges. 
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Task Order No. 4063.000: Beech Creek, Waynesboro, Tennessee 
Status: Open 
Period of Performance: 05/12/14 to 06/10/16 

EPA Region 4 requested that Tetra Tech START observe and monitor surveying and sampling at this 

Superfund site near and north of the intersection of Clifton Turnpike and U.S. Highway 64 west of the 

City of Waynesboro, in unincorporated Wayne County, Tennessee. These START activities pertain to 

the phases of the project carried out by ENVIRON (PRP contractor) that involve time-critical removal 

action (TCRA) activities at the site. This task is a continuation of work under the Region 4 START 

contract. 

The site is defined as beginning at the fence near the north end of the former Old Waynesboro City Dump 

and including the creek bed, banks, and floodplain of Beech Creek following Beech Creek 0.6 mile to the 

north. Contamination at the Beech Creek site is attributed to alleged disposal of waste liquid PCBs, spent 

and broken electrical capacitors containing PCBs, and other PCB-contaminated wastes in the Old 

Waynesboro City Dump between approximately 1969 and 1972. The Old Waynesboro City Dump was 

closed in 1982. As part of closure activities, the former landfill was covered with a 2-foot clay cap and 

topsoil, and the former landfill and settling pond were fenced. 

EPA issued to the responsible party an Administrative Order on Consent (AOC), effective February 20, 

2014, which specified required RAs. Tetra Tech START was tasked to monitor and document activities 

of the contractor, collect multimedia samples as needed, and submit a final report summarizing completed 

RAs. 

During the June 2015 reporting period, Tetra Tech START reviewed the revised HASP and work plan, 

attended a project kickoff meeting, and conducted project management activities including document 

review, cost reconciliation, and review ofRCMS 1900/55 reports. 

Task Order No. 0065.000: West Alton TCE Wells, West Alton, Missouri 
Status: Open 
Period of Performance: 05/19/14 to 06/10/16 

EPA tasked Tetra Tech START to conduct an RA at the West Alton TCE wells site in West Alton, MO. 

Tasks were to include collecting confirmation water samples at homes where water had been 

contaminated with TCE and other VOCs. Confirmation water samples were to be collected following 

installations of carbon filters in these homes by ERRS. START was to prepare a QAPP and HASP, 
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collect water samples, monitor site activities, secure laboratory services (if needed), document costs 

incurred by the contractor for the response action, prepare a written trip report summarizing findings, and 

conduct other activities as specified by the OSC. 

During the June 2015 reporting period, START received results from the EPA laboratory. No other 

technical activity occurred. 

Task Order No. 0067.000: LaClede Coal Gas, St. Louis, Missouri 
Status: Open 
Period of Performance: 05/30/14 to 06/10/16 

EPA tasked Tetra Tech START to conduct anSI to determine the extent of previously documented 

releases, previously undocumented releases, and the nature of the associated threats at the Laclede Coal 

Gas FMGP. As well, START was to conduct HRS preliminary scoring and an RSE. Specific elements of 

the task assignment included reviewing existing document and reports, determining current ownership of 

parcels ofland associated with the former FMGP operations, identifying easements associated with the 

area of interest, developing a site contact/ownership list, performing a site reconnaissance, and developing 

a detailed field sampling plan/QAPP to support the SI. START was to assist with obtaining site access, 

perform sampling, coordinate with the Region 7 EPA lab for sample analysis, consolidate site data and 

prepare an SI report, calculate a preliminary HRS score for the site, complete the RSE form using data 

gathered during the SI, and provide site maps and site data management. 

During the June 2015 reporting period, START conducted the site investigation sampling activities. 

Task Order No. 0070.000: Hwy 275 and 288th Street, Valley, Nebraska 
Status: Open 
Period of Performance: 06/10/14 to 06/10/16 

EPA tasked Tetra Tech START to provide removal assessment support by sampling private and public 

wells at the site. A TCE groundwater plume from an unidentified source had been investigated at this site 

in the early 2000s, and whole-house filtration systems were installed at three residences and a business in 

2005. In July 2014, START prepared and submitted a QAPP for private well sampling, which was 

originally planned for August 2014. At the request of EPA the well sampling was postponed until winter 

2015. Well sampling was to be completed in conjunction with DPT sampling to identify potential source 

areas. In February 2015, groundwater samples were collected from multiple intervals at 15 DPT 

temporary wells and from 5 private wells. 
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During the June 2015 reporting period, START and EPA conducted additional soil and groundwater 

sampling (during the week of June 8). 

Task Order No. 4071.000: Industrial Products Corporation Removal, Mt. Pleasant, 
Tennessee 

Status: Open 
Period of Performance: 06/18/14 to 06/10/16 

EPA tasked Tetra Tech START to oversee sampling and removal activities at the Industrial Products 

Corporation at 107 Boswell Street, Mt. Pleasant, Maury County, Tennessee. The site encompasses 

approximately 3.2 acres within a mixed industrial/commercial and residential neighborhood. The site is 

bounded north by three lots, east by the Tennessee Southern Railroad corridor property, southwest by a 

single lot, and west by Boswell Street. The site is oriented in a northeast-southwest direction along 

Boswell Street. The site was used by the owner as a commercial insulation and roofing product 

distribution facility until February 2009. Industrial Products Corporation has since moved its business 

operation to Columbia, Tennessee. The site is currently vacant. 

Tennessee Department of Environment and Conservation (TDEC) historical records indicate that rock 

wool manufacturing occurred on the property for an unknown duration, ending in the early 1970s. Slag 

and coke were the raw materials used in the rock wool manufacture process at the site. Slag wastes from 

the nearby phosphate furnaces were brought to the property and stockpiled on site. Slag was also 

purchased from the St. Joseph Lead Company of Herculaneum, MO. The process involved melting the 

slag and coke, and blowing air through the molten material to produce rock wool insulation. This process 

generated dust. TDEC attempted to bring the facility into air release compliance, but the company 

discontinued the rock wool production due to expense and difficulty meeting the air pollution 

regulations. It is believed that during active site operations, dust was released to ambient air and was 

deposited on nearby properties. 

During the June 2015 reporting period, preparation of a draft report continued. 

Task Order No. 4072.000: Rome Powerhouse, Rome, Georgia 
Status: Open 
Period of Performance: 06/18/14 to 06/10/16 

EPA Region 4 asked Tetra Tech START to oversee removal activities at the site, including preparing a 

cost estimate, QAPP, and HASP; conducting air sampling and hazardous categorization, as needed; 

preparing draft and final reports summarizing removal activities; and tracking costs in RCMS. 
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Asbestos-containing debris was found outside an abandoned power house in Rome, Floyd County, 

Georgia. Samples of debris previously collected by EPA contained asbestos at concentrations as high as 

25 percent. The power house is adjacent to a residential community and other operational businesses. 

During the June 2015 reporting period, Tetra Tech START communicated with the EPA Task Monitor, 

conducted project management, and updated the RCMS. 

Task Order No. 4074.000: CBRN Preparedness, Region 4 
Status: Open 
Period of Performance: 07/08/14 to 06/10/16 

EPA Region 4 tasked Tetra Tech to provide technical support for Homeland Security and Preparedness 

activities. Activities were to include assistance in developing exercises related to chemical, biological, 

radiological, and nuclear (CBRN) response; help in developing outreach and plans related to CBRN 

preparedness; and assistance in developing and delivering CBRN-related trainings. 

During the June 2015 reporting period, Tetra Tech coordinated with the OSC regarding tasking, continued 

planning for the Southern Exposure Exercise, prepared a cost estimate for the Southern Exposure 

Exercise, reviewed a report summarizing the findings of the U.S.-Israeli Rad decon testing, conducted 

project management and cost tracking, and entered costs into the RCMS. 

Task Order No. 0075.000: PCE Southeast RI/FS, York, Nebraska 
Status: Open 
Period of Performance: 07/02/14 to 06/10/16 

EPA tasked Tetra Tech START to conduct an RI/FS of the site. Previous investigations by START had 

identified groundwater contaminated with PCE and related degradation products originating in the 

downtown York area and impacting private drinking water wells near the southeastern city limits of York. 

During the June 2015 reporting period, START coordinated with EPA on scheduling Phase 1 field 

activities for August 2015. 
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Task Order No. 0076.000: Southwest Jefferson County Mining Site, Jefferson County, 
Missouri 

Status: Open 
Period of Performance: 07/08/14 to 06/10/16 

EPA tasked Tetra Tech START to acquire homeowner access permission for sampling residential and 

non-residential properties within the 1 00-year flood plain of the Big River, screen those properties for 

lead by use of a portable XRF spectrometer, sample residential groundwater in private wells, and compile 

site data in Oracle. A site-specific HASP was completed by START. As directed by EPA, two separate 

QAPPs were to be completed by START that were to include sampling protocols for residential and non

residential properties. A site-specific residential QAPP was submitted to EPA in August 2014. 

During the June reporting period, no technical activity occurred. 

Task Order No. 0078.000: Franklin County Lead, Franklin County, Missouri 
Status: Open 
Period of Performance: 07/28/14 to 06/10/16 

EPA tasked Tetra Tech START to assist EPA in support of a proposed SI, HRS Preliminary Score (if 

required), and RSE. START was to assist with identifying residential properties to be sampled, obtain 

access permissions, perform sampling, coordinate analysis, and keep records of data within a system 

organized by address and name. 

During the June 2015 reporting period, START performed soil and water sampling at 31 properties. 

Task Order No. 0079.000: Johnson County Industrial Airport, Olathe, Kansas 
Status: Open 
Period of Performance: 07/28/14 to 06/10/16 

EPA tasked Tetra Tech START to conduct anSI of the Johnson County Industrial Airport (former Olathe 

Naval Air Station [NAS]). In August 2014, START reviewed historical documents and began preparing a 

QAPP describing sampling activities. In September 2014, START conducted a site visit. 

During the June reporting period, START continued preparation of the SI report. 
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Task Order No. 4080.000: Technitronics, Inc., Casselberry, Florida 
Status: Open 
Period of Performance: 08/25/14 to 06/10/16 

EPA tasked Tetra Tech START to prepare an HRS documentation package regarding the Technitronics, 

Inc. site, a former circuit boards manufactory in Casselberry, Seminole County, Florida. Tetra Tech 

START was to prepare the HRS package regarding the groundwater migration pathway by referencing 

existing analytical results, identifying data gaps, acquiring site-specific target data, submitting the HRS 

package for EPA Regional QC and EPA HQ QA reviews, addressing EPA HQ QA review comments, and 

resubmitting the HRS package for proposed listing on the National Priorities List (NPL) in spring 2015. 

The HRS package was to evaluate a groundwater plume associated with the former Technitronics, Inc. 

site. Because the HRS package was to evaluate a groundwater plume, the site name for proposed listing 

on the NPL was changed to the Technitronics Ground Water Plume. 

During the May 2015 reporting period, Tetra Tech received additional QA review comments in a redline 

version of the HRS documentation record from the EPA HQ QA contractor, revised the HRS 

documentation record based on the additional redline review comments, accepted all changes and deleted 

all comments from the redline documents, submitted the revised HRS documentation record and new and 

revised references, and conducted project management and RCMS cost-tracking activities. 

During the June reporting period, no technical activities occurred. This project is closed. 

Task Order No. 4082.000: TV A Kingston Ash Recovery Project, Harriman, Tennessee 
Status: Open 
Period of Performance: 09/10/14 to 06/10/16 

EPA tasked Tetra Tech START to conduct quarterly split groundwater sampling; provide logbook and 

photographic documentation of site activities; prepare daily work orders for split groundwater sampling; 

prepare and submit quarterly data comparison reports; provide community involvement support to the 

Task Monitor, as needed; and track costs in the RCMS. 

During the June 2015 reporting period, Tetra Tech START communicated with the EPA Task Monitor, 

conducted project management, and updated the RCMS. 

X9025/June 2015 45 

WLLFOIA4312- 015- 0170241 



June 2015 START 4 Monthly Progress Report 

Task Order No. 0083.000: Cleburn Street Well, Grand Island, Nebraska 
Status: Open 
Period of Performance: 09/30/14 to 06/10/16 

EPA tasked Tetra Tech START to conduct remedial design investigation activities at the Clebum Street 

Well site in Grand Island, NE. Activities were to include a DPT groundwater investigation to assess the 

current footprint of the groundwater plume associated with OU 2, and installation of one or more 

monitoring wells. The number and locations of monitoring wells were to be contingent on results of the 

DPT investigation. 

During the June 2015 reporting period, START received data from DPT soil and groundwater sampling 

conducted near the OU 2 source area in May 2015. This sampling was performed to assist in design of 

future RAs at the site, and also to determine potential for VI at buildings downgradient ofOU 2. START 

collected 48 soil samples from 8 DPT soil borings, and approximately 60 groundwater samples from 10 

temporary DPT wells. START will prepare a trip report and data summary during the July reporting 

period. 

Task Order No. 0084.000: PCE Former Dry Cleaner HRS, Atlantic, Iowa 
Status: Open 
Period of Performance: 10/22/14 to 06/10/16 

EPA tasked Tetra Tech START to prepare an HRS documentation record regarding the Atlantic Water 

Supply site in Atlantic, Iowa, a rural community in Cass County, about 75 miles west of Des Moines, 

Iowa. The apparent source of the contamination is a former dry cleaning facility at 1205 East 7th Street. 

During the June reporting period, START revised the draft HRS package based on comments received 

from EPA. 

Task Order No. 0086.000: Osage and Walnut, Coffeyville, Kansas 
Status: Open 
Period of Performance: 01/08/15 to 06/10/16 

EPA tasked Tetra Tech START to conduct a Site Re-Assessment of the Osage and Walnut site in 

Coffeyville, KS. The Site Re-Assessment was to summarize previous site investigations through 

comprehensive databases, spreadsheets, mapping, visual displays, and technical evaluation. The Osage 

and Walnut site was identified during quarterly groundwater monitoring of the Miller Brothers Oil 

Company property with support from the Kansas Petroleum Storage Tank Release Trust Fund. Analyses 
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of groundwater samples revealed presence ofTCE. Subsequently, KDHE conducted multiple 

investigations to determine the source and extent ofTCE contamination. KDHE concluded that a release 

ofTCE and other chlorinated solvents had occurred upgradient of the Osage and Walnut site, with the 

likely source being the Coffeyville Re-Con, Inc., facility. During February 2015, START completed an 

initial version of a site-specific ArcGIS Viewer for Flex application (Flexviewer), a customized GIS

enabled web-mapping application. START compiled site information for completion of a Site Re

Assessment report summarizing site history and previous investigations. 

In addition to the Site Re-Assessment, START was to assist EPA with a removal assessment of the Re

Con site (the TCE source property). The removal assessment was to include inventorying unknown waste 

containers, collecting samples for field screening purposes, and collecting samples for disposal profiling. 

Because of issues in obtaining property access, the initial site reconnaissance originally planned for April 

2015 was delayed. Completion of the QAPP is expected after completion of the site reconnaissance. 

Field work for the removal assessment is anticipated during summer 2015. 

During the June 2015 reporting period, no technical activity occurred. 

Task Order No. 0088.000: Southwest Jefferson County Mining Site, Hillsboro, Missouri 
Status: Open 
Period of Performance: 02/03/15 to 06/10/16 

EPA tasked Tetra Tech START to attempt acquisition of access permissions to remediate properties of 

owners who had not responded to previous requests for access. This was to include a door-to-door effort 

(including nights and weekends) at properties eligible for remediation but with no documented response 

or occupied by new home owners. Contact attempts were to be documented into the Oracle database. 

START was also tasked to undertake a mailing effort to acquire access permission to sample within 

several specified lake communities and subdivisions. After the mailings, START was to try to obtain 

access permission in person if needed. START was to keep updated lists of access permission attempts, 

access permissions obtained, access permissions denied, and access permissions not yet attempted within 

those specified lake communities and subdivisions. 

During the June 2015 reporting period, START performed the following tasks: 

Mailed forms requesting access for excavating and sampling to homeowners who had requested 
these activities of EPA. 
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Together with EPA, developed lists of 25 lake communities and subdivisions suspected to host 
contamination. (Lists were being generated of properties sampled, access permissions denied, 
and access permissions not yet obtained for sampling within those specified lake communities 
and subdivisions.) 

Mailed to 15 lake communities and one Hauler list in the SW quadrant the following numbers of 
letters requesting permission to sample: 

0 Briarwood: 15 
0 Cedar Hill Lakes: 131 
0 Cedar Trace: 28 
0 Cole Lake: 19 
0 Gwenmill Lake: 12 
0 Hauler: 69 
0 Lake Adelle: 146 
0 Lake Bono Del: 12 
0 Lake Lorraine: 112 
0 Lakeland: 10 
0 Raintree: 126 
0 Summerset: 65 
0 Sunrise Lake: 116 
0 Valle Lake: 209 
0 Ware Lake: 105 
0 Wauwanoka: 144. 

All returned access agreements are mailed to EPA to input into Oracle. START has received from EPA a 

list of properties for which sampling permission has been granted via these mailings. Field sheets for 

these properties have been created. Some returned access agreements were sent to START by EPA to 

input into Oracle. 

Task Order No. 0089.000: Big River Mine Tailings, Desloge, Missouri 
Status: Open 
Period of Performance: 02/04/15 to 06/10/16 

EPA tasked Tetra Tech START to assist with removal assessments at as many as 200 additional 

properties, and with oversight of remedial activities at as many as 300 properties. Oversight of the 

remedial contractor began on March 9, 2015. Work will include obtaining permission to access for 

sampling and remediation, sampling yards for determination of lead contamination, conducting 

confirmation sampling at yards undergoing remediation, and storing, tracking, and distributing high

efficiency particle attenuation (HEPA) vacuums to residents. HEPA vacuums were to be supplied by 

EPA. 

During the June 2015 reporting period, START performed the following tasks: 
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Conducted site walkthroughs at residential properties with EPA and Environmental Restoration 
personnel. 

Obtained signed remedial access agreements. 

Continued working with GIS staff on development/refinement of a digital application to be used 
for management of both screening data and post-excavation data. This application will increase 
efficiency while reducing data management costs. 

Collected additional screening samples prior to remedial activities at residential properties, as 
needed. 

Returned phone calls to property owners and discussed project activities with property owners 
who visited the field office. 

Continued delivery of HEPA vacuums to property owners. 

Sampled residential properties and prepared to-scale property drawings. To date, START has 
sampled 636 properties for lead-contaminated surface soils. Of this total, 76 properties 
(12 percent) contained lead at concentrations below the EPA screening level (SL) of 
400 milligrams per kilogram (mg/kg), 134 residences (21 percent) contained lead between 
400 and 799 mg/kg outside the drip zone and city easements, and 426 residences (67 percent) 
contained lead above 800 mg/kg outside the drip zone and city easements. These data are based 
on the highest average XRF reading for lead among the areas screened at each residential 
property. 

Oversaw remedial activities by ER (to date, excavation has been completed at 38 residential 
properties). 

Distributed post-excavation data to EPA and ER personnel. 

Prepared soil and groundwater samples for delivery to the EPA Region 7 laboratory. 

Task Order No. 0090.000: lAlNE FMGP, Norfolk, Nebraska 
Status: Open 
Period of Performance: 02/09/15 to 06/10/16 

EPA tasked Tetra Tech START to revise and update the HRS package for the Iowa/Nebraska Light and 

Power FMGP site in Norfolk, Nebraska. An HRS documentation package dated October 2010 had been 

prepared by Tetra Tech but was never submitted to headquarters for review. START was to review and 

revise the package as necessary to update new data that may have been acquired at the site, and 

population information. START also was to apply any new values from the recently revised Superfund 

Chemical Data Matrix (SCDM). 

During the June reporting period, START addressed EPA's comments on the draft HRS package. 
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Task Order No. 0091.000: Beatrice FMGP, Beatrice, Nebraska 
Status: Open 
Period of Performance: 02/09/15 to 06/10/16 

EPA tasked Tetra Tech START to revise and update the HRS package for the Beatrice FMGP site in 

Beatrice, Nebraska. An HRS documentation package dated March 2011 had been prepared by Tetra 

Tech but was never submitted to headquarters for review. START was to review and revise the package 

as necessary to update new data that may have been acquired at the site, and population information. 

START also was to apply new values from the recently revised SCDM. 

During the June reporting period, START addressed EPA's comment on the draft HRS package. 

Task Order No. 0092.000: CPR Train Derailment, Balltown, Iowa 
Status: Open 
Period of Performance: 02/10/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to assist the OSC with a response to a denaturized ethanol spill 

from a train derailment, and to provide site characterization and documentation of assessment and cleanup 

activities. Individual tasks included providing analytical services, documenting chronology of events, 

compiling press clippings, conducting air monitoring, performing sampling, documenting the release, 

documenting site access, identifying the source and nature of the incident, preparing an incident/trip 

report, providing maps and sketches, monitoring cleanup activities, preparing a HASP, providing photo 

and video documentation, and identifying water intakes impacted by the spill. 

At 1120 hours Central Time, Wednesday, February 4, 2015, 15 railcars of a southbound Canadian Pacific 

freight train derailed on the right descending bank of the Mississippi River, l 0 miles north of Dubuque, 

Iowa, near Baltown, Iowa. Approximately 50,000 gallons of denatured (3-5% natural gasoline) ethanol 

was discharged, impacting the Mississippi River. Three railcars ignited as a result of the derailment. Up 

to eight railcars containing ethanol derailed, also potentially involved in the discharge. Local, state, and 

federal responders mobilized to the scene and coordinated response efforts. 

START was on scene from February 5 through 11, 2015, documenting site activities and assisting EPA. 

START and EPA collected a sample of denatured ethanol from a derailed rail car and submitted it to the 

Iowa Hygienic Laboratory in Coralville, Iowa. START received analytical results from the ethanol 

sample and submitted those results to EPA. START wrote a HASP and was to develop the ER trip 

report. 
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During the June 2015 reporting period, START continued preparation of the ER trip report. 

Task Order No. 0093.000: Omaha (ex) AF Z71, Omaha, Nebraska 
Status: Open 
Period of Performance: 03/03/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to conduct an APA of this site of a former Air Force Station. 

For the project, sampling of surface soils was to occur to determine whether any contaminants of concern 

had been released at the site, and groundwater samples were to be collected from private wells in the 

vicinity to assess impacts on groundwater and associated drinking water supplies that may be related to 

the site. 

During the June 2015 reporting period, START coordinated planning activities for anticipated sampling. 

Task Order No. 0094.000: Vienna Wells, Vienna, Missouri 
Status: Open 
Period of Performance: 03/04/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to provide field support for supplemental soil sampling in 

support of an Rl by the U.S. Geological Survey (USGS) of the Vienna Wells site in Vienna, MO. The 

site consists of three contaminated public water supply wells where VOCs had been released to the 

surface and subsurface soils, with the suspect source area being an old hat factory where solvents 

containing PCE had been used for cleaning fabrics and pelts. Intent of the sampling was to better 

determine the degree and extent of contamination across the vicinity of the site, and to provide data so 

EPA could perform a risk assessment of the site. START was tasked to assist with packaging, data 

management, and shipping of surficial and subsurface soil samples collected by EPA. Samples were to be 

shipped to the EPA Region 7 laboratory in Kansas City, KS, for analysis. An 80-day turnaround time was 

planned by the EPA Region 7lab due to the large volume of samples (~250) submitted under this effort. 

START was to provide a letter report with data summary and figures documenting sample locations upon 

receipt of the data packages from EPA. 

During March 2015, START prepared a HASP and procured supplies necessary for the field work. 

Sampling began during the week of March 23, 2015, and continued through April6, 2015. A total of 

228 soil samples were collected during this effort and submitted to the EPA Region 7 lab for analyses for 

VOCs, semivolatile organic compounds (SVOC), pesticides/polychlorinated biphenyls (PCB), and 

Resource Conservation and Recovery Act (RCRA) metals. 
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During the June reporting period, START awaited receipt of analytical data from the lab to be reviewed 

and summarized in the final report. 

Task Order No. 0095.000: BF Byproducts, Cabool, Missouri 
Status: Open 
Period of Performance: 04/06/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to assist with an emergency RA at this site in Cabool, MO, 

where a release of used vegetable oil had occurred to the ground surface, two holding ponds, and 

downgradient drainageways. The release and current conditions at the site presented a threat to the Big 

Piney River, less than 2 miles away. EPA activated its Region 7 ERRS contractor to vacuum oil/water 

from the holding ponds and excavate stained soils from the holding ponds and other spill areas. During 

the cleanup, over 100,000 gallons of recovered liquids and over 850 tons of excavated soils were 

transported off site for proper disposal. START provided written and photographic documentation 

of response activities throughout the emergency response and removal action, which was completed in 

May 2015. 

During the June 2015 reporting period, START continued preparation of a summary report. 

Task Order No. 0096.000: Former United Zinc & Associated Smelters, lola, Missouri 
Status: Open 
Period of Performance: 04/08/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to perform a title search and provide a copy of a Sanborn map 

and any subsequent maps of the smelters originally known as Lanyon Zinc # 1 and #2 owned by Lanyon 

Zinc Company. Currently, the property on which Lanyon Zinc # 1 and #2 stood is called "IMP Boats." 

During the June 2015 reporting period, Tetra Tech worked with the First Title Company in lola, KS, to 

obtain all of the title search documents. Various delays have occurred because of the size of the project 

and limitations of the local title company. Seven of the 15 title searches have been sent to Tetra Tech 

START. The title searches had been scheduled for completion during the June reporting period, but this 

likely will not occur until mid-July because of delays associated with the title company. 
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Task Order No. 0097.000: Southwest Jefferson County OU 4, House Springs, Missouri 
Status: Open 
Period of Performance: 04/08/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to provide technical support for a removal assessment at the 

Southwest Jefferson County OU 4 site in House Springs, MO. EPA was contacted by Jefferson County 

officials due to concerns regarding the structural integrity of a low water dam at Rockford Beach on Big 

River, where lead-contaminated sediments had been identified. Habitat for an endangered mussel 

species occurs along the stream that could be impacted by elevated levels of lead. This removal 

assessment is intended to evaluate current circumstances and acquire information necessary to determine 

if a Superfund RA would be needed to stabilize the situation until long-term remedial actions can be 

implemented. 

During the June 2015 reporting period, START finalized a document outlining alternatives for 

stabilization of the low water dam, along with associated costs. EPA has prepared a draft Action 

Memorandum for an RA that is under review by EPA management. After approval of the Action 

Memorandum, START and ERRS will accompany the EPA Project Manager to conduct a reconnaissance 

of the site. The site reconnaissance is anticipated to occur in July 2015, when plans to stabilize the dam 

will be discussed, and additional data needs will be determined. 

Task Order No. 0098.000: Data Management, Regional 
Status: Open 
Period of Performance: 04/09/15 to 06/10/16 

EPA tasked Tetra Tech START to help develop DMPs and procedures, provide data management support 

using emerging technologies, assist with operation and maintenance of Region 7 Flex and JavaScript 

viewers, and attend data management workshops. EPA has also tasked START to assist with 

development of capabilities to communicate and transmit field-acquired and other forms of data by use of 

a number of technologies, and to incorporate these capabilities with other existing technologies. START 

is hosting and maintaining a number of EPA Region 7 Flex viewers. START is evaluating use of systems 

such as the EPA FAST data collection system and the ESRl Collector application for site and ER work. 

In April20 15, START attended a kickoff meeting to establish roles and responsibilities for the Data 

Management TO, and to identify tasks. START also adjusted and tested the EPA Environmental 

Response Team (ERT) Cloud hosting environment. 

X9025/June 2015 53 

WLLFOIA4312- 015- 0170249 



June 2015 START 4 Monthly Progress Report 

During the June reporting period, START began working with OSC Mahler to develop an emergency 

response data management plan (DMP) for use with the Emergency Response QAPP. The DMP is to 

include protocols and procedures for managing data associated withERs, and include information such as 

objectives for data management, data management workflows, data privacy and security, and data storage 

and reporting. START also provided continued support of the ER Cloud hosting environment, and began 

to evaluate after-action information generated from the May 2015 IMT Exercise. 

Task Order No. 0099.000: Caney Residential Yards, Caney, Missouri 
Status: Open 
Period of Performance: 04/10/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to support a removal assessment at the Caney Residential Yards 

site in Caney, KS. The purpose of the investigation was to determine impacts on residential soil from 

previous smelting operations in Caney. The removal assessment was to focus on up to 200 residential 

properties surrounding two former lead and zinc smelters-the Owens Zinc smelter and the American 

Zinc, Lead, and Smelting Company. KDHE investigations at the former smelter sites have identified 

elevated concentrations oflead, cadmium, and zinc. Removal assessment activities were to include: 

collection of surface and subsurface soil samples from residences, screening of soil samples by use of an 

XRF spectrometer, submittal of approximately 10% of samples for laboratory confirmation analysis, and 

submittal of a small subset of samples for lead speciation. A site-specific QAPP was submitted on April 

22, 2015, detailing planned sampling activities. Removal Assessment activities began on May 26, 2015. 

During the June reporting period, START continued removal assessment activities at the Caney 

Residential Yards site. To date, 160 residences have been visited in an attempt to gain access for 

sampling. Of those, 96 property owners granted access for sampling. START anticipates completing 

residential yard sampling during the July reporting period. Soil samples for confirmation analysis will be 

submitted during July to the EPA Region 7 laboratory. In addition, a small subset of samples will be 

selected for lead speciation and bioaccessibility analysis. After receipt of analytical data, a removal 

assessment report will be completed detailing results of site activities. 

Task Order No. 0100.000: ElDorado Pipeline Spill, ElDorado, Kansas 
Status: Open 
Period of Performance: 05/11/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to respond to a diesel pipeline spill in ElDorado, KS. START 

provided technical assistance for oil spill response activities at the site from April4 through 6, 2015. The 
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spill occurred when a 1 0-inch diesel pipeline operated by Magellan Midstream Partners, LLC split just 

north of Magellan's ElDorado Terminal. The spill was reported in the early morning hours of April4, 

2015. A pressure drop on the pipeline was noted, and visual inspection revealed that a release had 

occurred, resulting in a release of diesel fuel to nearby Constant Creek. Spill response contractors for 

Magellan were mobilized and began oil spill containment and recovery actions. Those actions involved 

construction of underflow dams, deployment of boom, and collection of diesel fuel. Magellan also 

performed air monitoring to protect workers, as well as to determine impacts on ambient air quality 

within the spill area. No air quality readings above applicable standards were noted. During the 

response, START oversaw site activities and recorded documentation. 

During the June 2015 reporting period, START began preparation of an ER report for submittal to EPA. 

Task Order No. 0101.000: PCE Former Dry Cleaner, Atlantic, Iowa 
Status: Open 
Period of Performance: 05/24/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to provide technical support during removal activities at the 

site. 

During the June 2015 reporting period, START oversaw soil excavations in the parking lot where 

previous ground penetrating radar had identified an anomaly, and in the highway north of the site. 

Task Order No. 0102.000: PCE Chestnut Street, Atlantic, Iowa 
Status: Open 
Period of Performance: 06/15/15 to 06/10/16 

EPA tasked Tetra Tech Region 7 START to conduct removal assessment activities at the PCE Chestnut 

Street site in Atlantic, Iowa. The site had been identified during VI sampling at the adjacent PCE Former 

Dry Cleaners site during March 2015. The purpose of the removal assessment was to define the extent of 

PCE contamination in the surrounding area through more extensive VI sampling, as well as groundwater 

and soil sampling. 

During the June 2015 reporting period, START prepared a QAPP for VI sampling to occur during July 

2015. Additional sampling activities, including collection of soil and groundwater samples, are planned 

for fall2015. 
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CUMULATIVE FINANCIAL PROGRESS REPORT 
USEPA REGION VII TECHNICAL ASSESSMENT & RESPONSE TEAM (START) 4 CONTRACT 
CONTRACT# EP-57-13-06 

CONTRACT LEVEL 
Summary 

Task Orders 
Cumulative Amount 

Claimed 
Current Amount 8 P . d Obi" t d 

Claimed ase eno 1ga e 
Total Contract 

Obligated 
Amount Paid 

Amount 
Suspended 

Period: 5/25/15-6/28/15 

Amount 
Disallowed 

Remaining Approved 
Amount 
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TASK ORDER LEVEL 
Summary 

Task Order 
Cumulative Amount 

Claimed 
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Current Amount 8 P . d Obi" t d 
Claimed ase eno 1ga e 

Total Contract 
Obligated 

.. 

CumulativeSummary - 1 

Amount Paid 
Amount 

Suspended 
Amount 

Disallowed 
Remaining Approved 

Amount 
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Task Order 
Cumulative Amount 

Claimed 
Current Amount 8 P . d Obi" t d 

Claimed ase eno 1ga e 
Total Contract 
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Amount Paid 
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Suspended 

Amount 
Disallowed 

Remaining Approved 
Amount 
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.. 
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Amount 
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Amount 

Disallowed 
Remaining Approved 

Amount 

02-14-00 

WLLFOIA4312- 015- 0170260 



MONTHLY FINANCIAL PROGRESS REPORT 
USEPA REGION VII TECHNICAL ASSESSMENT & RESPONSE TEAM (START) 4 CONTRACl 
CONTRACT# EP-S7 -13-06 

CONTRACT LEVEL 
Current Project Ceilings w I Remaining Amounts 

I 
Current Project 

I I Task Orders Category Funding Subtotal 

0001-0102 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total Fixed Rate Tasks 

TASK ORDER LEVEL 
Current Project Ceilings w I Remaining A 

Task Order Category 

0001 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-000 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

Period: 5125115-6128115 ------------------

I I I 
% 

I G&A Total Remaining Remaining 

.. 

' -----------------------------------------------------------------------------------------------------------------------------r 
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Task Order Category Current Project Funding Subtotal G&A Total Remaining 

0002-001 Direct Labor 
:-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 
i ! 

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-002 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-003 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors Ex.4 CBI -Equipment 

Total 

0002-004 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-005 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total . ' 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0002-006 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-007 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-008 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment -CBI Ex.4 

0002-009 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-010 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 
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Task Order Category Current Project Funding Subtotal G&A Total 

0002-011 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-012 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-013 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Ex.4 CBI -
0002-014 Direct Labor 

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-015 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Monthly Financial Progress Report Contract Ceilings - 4 02-14-00 

WLLFOIA4312- 015- 0170264 



0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining 

0002-016 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-017 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-018 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment CBI Ex.4 -

0002-019 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002- Direct Labor 
019001 Travel 

Other Direct Costs 
Subcontractors 
Equipment 
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Task Order Category Current Project Funding Subtotal G&A Total 

0002- Direct Labor 
019002 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002- Direct Labor 
019003 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

0002- Direct Labor 
019004 Travel 

Other Direct Costs 
Subcontractors 
Equipment Ex.4 CBI -

0002- Direct Labor 
019005 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

0002- Direct Labor 
019006 Travel 

Other Direct Costs 
Subcontractors 
Equipment 
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Task Order Category Current Project Funding Subtotal G&A Total 

0002- Direct Labor 
019007 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002- Direct Labor 
019008 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

0002- Direct Labor 
019009 Travel 

Other Direct Costs 
Subcontractors 
Equipment Ex.4 CBI -

0002- Direct Labor 
019010 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

0002- Direct Labor 
019011 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

Monthly Financial Progress Report Contract Ceilings - 7 02-14-00 

WLLFOIA4312- 015- 0170267 



Task Order Category 

0002- Direct Labor 
019012 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002- Direct Labor 
019013 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

0002- Direct Labor 
019014 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

0002- Direct Labor 
019015 Travel 

Other Direct Costs 
Subcontractors 
Equipment 

0002-020 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 
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Subtotal G&A Total 
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Task Order Category Current Project Funding Subtotal G&A Total 

0002-021 Direct Labor -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
' ; 

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-022 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-023 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment Ex.4 CBI -

0002-024 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-025 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 
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Task Order Category Current Project Funding Subtotal G&A Total 

0002-026 Direct Labor 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·~ 

! 

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-027 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-028 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment Ex.4 CBI -

0002-029 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0002-030 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 
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Task Order Category 

0002-031 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-032 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0002-033 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0003-000 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0003-001 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0003-002 Direct Labor ·-·-·"""·-•-·-·-·-·-·-I'""•-·-·-·-·-·-·-~ . .;;,_;;,_,_,_ ·-·-·-·-·-·-·-·-·-·-·-·-·*·""·-.-·""·""'-.-.-._, ·-·-·-·-·-·-·-·-·-·-·_,...,...,_...,,.,_ ·-·-·-·-·-·-·-·-·-·-·-·-·-.""'-·•·""'-•-·-....,-. ·-·-·-·-;,.,_, ... ,_,_, ___ ,..,, .. ,,;i,_,_,_,..,,_,_,, .. , ... - ,.; ... ,o...-·-·-•-·-·-·-·-·-'·-

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0003-003 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0003-004 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors .. 
Equipment 

Total 

0003-005 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0004-000 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 
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Task Order Category 

0004-001 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0004-002 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0004-003 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0004-004 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0004-005 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0004-006 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0004-007 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0004-008 Direct Labor 
Travel X Other Direct Costs .. Subcontractors 
Equipment • Total 

0005-000 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0005-001 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 
0005-002 Direct Labor :--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-

Travel i 
i 

Other Direct Costs ! 
i 

Subcontractors i 
Equipment i 

~------~~~~~---------=To-t~a~li 

0006 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 

0007 Direct Labor 
Travel 

X Other Direct Costs .. Subcontractors 
Equipment • Total i 

0008 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 

0009 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 
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Task Order 

0010 

0011-000 

0011-001 

0012 

0013 

Category 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0 

Current Project Funding Subtotal G&A Total Remaining Remaining 
~·-· .. ·-·-·-·"'·-·--·-·-·-·-·-·-·-·····-·-·'"·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·--·--·-·-·-·-·-·-·-·""·- -·-·-·-·-·""·-·-·-·-·-·-·-· 
; 

! 
; 
; 
; 
; 
; 
; 
; 
; 

Total i 

Total! 

Total i 

Total! 

X .. 
• 

Tota I L.-·-·-·-·-·-·-·-·-·-·-···-·-·~-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-,-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-,-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-,-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-· 
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0 

Task Order Category -~~Er~_~t-~~.?)_e:~t-.~~!.l_'!_i~~- ·-·-·-·-·-·----~~_b._t?~.~~----·-·-·-·-·-· ·-·-·-·-·----~~~----·-·-·-·-· ·-·-·-·-·-·-·-·---~<?.~~~---·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-F3.~~~-i_n_i_~~---·-·-·-·-·-· ·--~~~~i!.l~':.~---
0014 Direct Labor 

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0015 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0016 Direct Labor 
Travel .. Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0017 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0018 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 
··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-i 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0019 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0020 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0021 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors .. 
Equipment 

Tota 

0022 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0023 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota l==============::::::i.. ________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ _ 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0024 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0025 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0026 Direct Labor 
Travel 

X Other Direct Costs .. Subcontractors 
Equipment • Total 

0027 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0028 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 
r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

0029 Direct Labor i 
i 

Travel 
~~j 

i 
i 

Other Direct Costs i 
i 

Subcontractors 
i 
i 
i 

Equipment i 
! 

Total! 

0030 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 

0031 Direct Labor 
Travel 

X Other Direct Costs 
Subcontractors 
Equipment • Total! 

.. 
0032 Direct Labor 

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 

0033 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total! 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 
-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

0034 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0035 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0036 Direct Labor 
Travel 

X Other Direct Costs 
Subcontractors 
Equipment • Tota 

.. 
0037 Direct Labor 

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0038 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

Monthly Financial Progress Report Contract Ceilings- 21 02-14-00 
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Task Order Category 

0039 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0040 Direct Labor 
Travel 

0041 

0042 

0043 

Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

Total i 

Total! 

Total i 

Total! 

Monthly Financial Progress Report 

0 

Current Project Funding Subtotal G&A Total Remaining Remaining 

X .. 
• 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0044 .. ·-·-·-·-·*"·-·""·-·-·-·-·-·-· .. ·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·--·-·-·-·-···-·-·-·-·-·-·-· .. ·-·"'·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-· ... Direct Labor j j 
Travel i i 

j i 

Other Direct Costs i i 
Subcontractors i i 

i i 

~------~+E~q~u~i~pm~e~n~t--------~~~j [ 
Total! 

0045 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 

0046 Direct Labor 
Travel 

X Other Direct Costs 
Subcontractors .. 
Equipment • Total! 

0047 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 

0048 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total! 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0049 Direct Labor 
.--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
; 
; 

Travel ; 

~ 
Other Direct Costs ; 

; 

Subcontractors i 
; 

Equipment ; 
; 

Total i 

0050 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total! 

0051 Direct Labor 
Travel 

X Other Direct Costs 
Subcontractors 
Equipment • Total i 

.. 
0052 Direct Labor 

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total! 

0053 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 
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Task Order Category 

0054 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0055 Direct Labor 
Travel 

0056 

0057 

0058 

Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

Total! 

Total i 

Total! 

Total i 

Monthly Financial Progress Report 

0 

Current Project Funding Subtotal G&A Total Remaining Remaining 

X .. 
• 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

4059 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0060 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0061 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors .. 
Equipment 

Total 

0062 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

4063 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 
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Task Order 

0064 

0065 

0066 

0067 

0068 

Category 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0 

Current Project Funding Subtotal G&A Total Remaining Remaining 
i'·-·-·-·-·""·-·-·-·-·-·-·-· .. ·-·-·-·-· .. ·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·""·""·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ... ·-·-··· ·""·-·-·-·-·-·-·-·-·-·-·-·-· ; 
; 
i 
; 
; 
; 

~! 
; 
; 
; 
! 

Total! 

Total! 

Total! 

Total! 

Total! 
' 

X .. 
• 

i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
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Task Order 

4069 

0070 

4071 

4072 

4073 

Category 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0 

Current Project Funding Subtotal G&A Total Remaining Remaining 
r·-·-·-·-·*"·-· ... ·-·-·-·-···-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·--·-· .. · .. ·-·-·-·-·-· .. ·-·-· .. ·-·-· ·-·-·-·-·-·-·-·-·-· .. ·-·-·-. 
i 
i 
i 
i 
; 

~! 
! 
; 
! 

Total! 

Total i 

Total! 

Total i 

Total! 

X .. 
• 

i. .................................................................................................................................................................................................................................................................................................................................................................................... j 
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Task Order 

4074 

0075 

0076 

4077 

0078 

Category 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

0 

Current Project Funding Subtotal G&A Total Remaining Remaining 
t·-·-'""·-·-·-·-·..;,..;,,_,_,,;., ........ -·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·--·--.---.................... ·-·-·-·-·-·-·-·-·-·-·-·-........ ·---· ·-·-·-·-·-·-·-·-·-·-·-·--"--................................. -·-·-·-·-·""·-·-·-·-·:..,_ .... -~: .... - ... ·-·""·-·-·""· ... ~ ·""·-·-·-·-·-·;;.·-·-·-"'-·-·-· 
; 

~~i 
; 

~ 
~ 
; 
; 

~ 
Total! 

Total! 

Total! 

Total! 

Total! 

X .. 
• 

i.·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0079 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total! 

4080 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 

4081 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors .. 
Equipment 

Total! 

4082 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total i 

0083 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total! 
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Task Order Category 

0084 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0085 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0086 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0087 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

0088 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Total 

Monthly Financial Progress Report 

0 

Current Project Funding Subtotal G&A Total Remaining Remaining 
............... ,_,_,_,.., __ ,_,_,_, .................. -..._,_, ... ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ""'·-·-·-·-·-·-·-·-·-·-·-·-·-·-···-·-·-·-·-·-·-· ·-·-·-·-·"'·-·-·-·-·-·-·-·-· 

.. 
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; 
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j 
; 

! 
~; 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 
-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

0089 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0090 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0091 Direct Labor 
Travel 

X Other Direct Costs 
Subcontractors 
Equipment • Tota 

.. 
0092 Direct Labor 

Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0093 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

L..-----------------;·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0094 Direct Labor 
Travel 

!.................................................................... -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ................................... _,_, ............................... -·-·-·-·-·-·-·-·-·-·-·-·-· 

0095 

0096 

0097 

0098 

Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

; 

! 
; 
; 
; 
; 
; 
; 
; 
; 

Total i 

Total! 

Total i 

Total 

Total 
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0 

Task Order Category Current Project Funding Subtotal G&A Total Remaining Remaining 

0099 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0100 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0101 Direct Labor 
Travel .. 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

0102 Direct Labor 
Travel 
Other Direct Costs 
Subcontractors 
Equipment 

Tota 

Total Contract 
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MONTHLY FINANCIAL PROGRESS REPORT 
US EPA REGION VII TECHNICAL ASSESSMENT & RESPONSE TEAM (START) 4 CONTRACT 
CONTRACT# EP-S?-13-06 

CONTRACT LEVEL 
Labor Hours 

Order No. Employee - Company La'bor Category Number of Hours .. 

0001-
0102 

Summary 

.. 

Labor Detail - 1 

Period: 5/25/15-6/28/15 

WLLFOIA4312- 015- 0170295 



0001-
0102 
Con't 

LaborCategocy 

Fixed 
tati"or 
Rate 

Labor Detail - 2 

.. 

WLLFOIA4312- 015- 0170296 



TASK ORDER LEVEL 
Labor Hours 

TASK ORDER LEVEL 
Labor Hours 

Order No. • Employee - Com'pany 

0001- Emergency Response 
000 Umbrella 

Period: 5/25/15-6/28/15 ----------------

·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -) 

.. 

.-.-~-· ... --........... ,r·-- ..... .,.. ..... - .............. -·-·-·-·-·-y·~-·--·,,.· ........... ,:!1-·-·-·-·-·-·-·-·-·-·-·T·-·-..,. ..... -. ............. -.-·-·-·-·-·-·-·-·-·-.-.........-·r·-·-·-·-·-·-·-·-·-·-····, ......... -r.-·-·-·-·-·-·-·-·-·-·-·-·-.···.-.... ..... -·r·-·-·-·-·-·-·-·-·-·-·~ ....................... -.r· 

Labor Detail - 3 
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Ffxed 
'l-ahar 

Order No, f'fr!ployee • Compal'iy Rate. 
0001- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· 

Can't 
000 

Ex.4 
0001- Emergency Response 
001 On-Call Duty 

-
~-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-

! 
; 
; 
; 
; 

i 
; 
; 
; 
; 

! 
; 

~ 
! 
; 
j 
; 

! 
! 
; 
; 

i 
; 
; 

i 
i 
; 

1 
! 
; 
; 
; 
; 

! 
! 
; 
; 

i 
; 
; 
; 
i 
; 
; 
; 
! 

0001- EPA Level B/C Exercise 

X. 

l:abor Category 

Filled 
t:abar 

.. 

~ate Number of Hours .. 

CBI 
NumbeY llf Flours 

002 ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Ex.4 - CBI 
l====l-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Labor Detail - 4 
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0001-
003 

Mercury Riggs Street 

labor Catlitgory 

.. 
l====t. _______________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ _ 

Order No.· Employee - Compaey 

0001- Mercury 206 W 8th Street 
004 

Labor Category 

Fixed 
Labor 
Rate 

L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order No.· Employee - Company Labor Category 

Northwood Ag Products 0001-
005 .. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

; 
; 
; 
; 
; 
; 
; 

! 
i 
; 
; 

! 
Ex.4 

.. 

- CBI 
1=====·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Mercury Venus Avenue 

fiited 
.. Labor 
Rate 

.Cumulative 

0001-
006 -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ; 

i 
1 
; 
; 
; 
; 
; 

! 
; 
; 
; 
; 

! 
i 
; 
! 

Ex.4 
Labor Detail - 5 

- CBI 
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0001- Holmes Drive Drum Site 
007001 

.. 
Order No. Employee- Company Numbetof Hours 

0001- Industrial Parkway Spill 
007002 

Ex.4 -
0001-
007003 

Piked 
Labor 
Rate Numbetof Hours 

NumberofHours 

CBI 

i.-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-o~-..:1"\."GV""-·-·-· ·-·-·-·-·-·-·-·-·-·-,.:""- -·-·-·-·-·-·-·-·-·-·""'V"''"·'GI,.. ·-·-·-·-·-·-·-·-·-·-·-·-·r-."O'GI" -·-·-·-·-·-·-·-·""'V"..-...:.o;'~~~....,.\-:.:V-"V-

Labor Detail - 6 
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0001- Frnr Twin State Battery and 
007004 Charger 

Ftx~d 
La!Jor 
~ate 

.. 

!====:, ___________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ _ 

Order No. Employee - Coltipany 

0001-
007005 

Airgas HCL Response 

l:abor Category 

fixed 
Labor 
Rate 

.. 

NumberofHours 

1===='-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Labor Detail - 7 
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Labor Catggory 

Am Rep Inc. 0001-
007006 -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ; 

; 
; 
; 
; 
j 
j 
! 
! 
! 
; 
; 

! 
j 
; 

! 
i 
; 
i 

0001- Knoxville College 

X. 
Labor Category 

Fixed 
Labor 
Rate 

.. 
NumberofHours 

oo1oo1 L.ab..ReanQ!laEt. ___________________________ -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

.. 

0001- Lafern Drive Mercury 
007008 

Ex.4 - CBI 
Labor Detail - 8 
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007008 

Con't 

0001-
007009 

Brickton Ave Mercury 

Order No. Employee - Company 

0001- R4 Emergency Preparation 
007010 

Ex.4 -CBI 

.. 
Numbetof Hours 

.. 

l====i. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Labor Detail - 9 
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0001-
007011 

.. 
l====l-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No. Employee - Coltipany 

0001-
007012 

JL Scott Drum Response 

Order No. Employee - Compliny 

0001- Pinebrook Circle Mercury 

Labor Category 

Labor Category 

F1xed 
Labor 
Rate 

Fixed 
Labor 

.. 
Rate Numbetof Hours 

007013 ~S.D.QllS.!L ___ ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

.. 
~------------------------------------------------------,------------------------------r-----------------------------------1 

Labor Detail- 10 
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O:rder No, Employee- Cornpaily 

0001- Virginia Avenue Unknown 
007014 Container 

Order No.· Employee~ Company 

0001- Mercury SW Cheyenne 
008 

l:abor Category 

Ex.4 

.. 

NumberofHours 

- CBI 
l=====i. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order No.· Employee - Company Labor Category 

0001-
009 

0001-
010 

Mercury Reynolds Drive 

Ex.4 - CBI 
Ncirri6i!r df Hours 

Mercury/Radiation Merriam 
Nal ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·· 

Ex.4 -CBI 
; 
; 
; 
; 
; 
; 
! 

i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 

Labor Detail - 11 
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O:rder No, · Employe"e- Company 

0001-
011 

Mercury 201 East North St 

Labor Cate"gory 

Ftx~d 
Labor 
~ate 

L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

0001- Mercury Military Museum 
012 

.. 

i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-
; 

• i 
i 
i 
i 
i 
i 
i 
i 
i 
i 
i 

i 
! 
~ 

Ex.4 
0001- Mercury Health Department 
013 

Labor c..'Ste"gory 

Ex.4 
uraet No. E:mp1oyee - i.;ompany 

0001-
014 

Ossenfort Rd Abandoned 
QLI,IJIJ.§Jt~L .......................................................................... . 

-

-

.. 

CBI 
Cumutativ~ 

ours 

CBI 

-------------------------------------------------------1------------------------------r-----------------------------------

Labor Detail- 12 
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O:rder No, Employ!fe- Company 

0001- CPR Train Derailment 
015 

O:rder No, Employ!fe- Company 

0001- Towanda Drums 

Total 0.00 0.00 0.00 0.00 

016 ----------------------------------------------- ---------------------- --------------- ----------------- -----------------

.. 

0001- BF Byproducts 
017 

Order No.· Employee -Company 

0001- El Dorado Pipeline Spill 
018 

Ncim6i!r df Hours 

0001- Mercury South Kendall Drive 
019 

.. 
'-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Labor Detail- 13 
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Labor Catlitgory 

0002- CERCLA Assessment 
000 Activities 

0002-
001 

0002-
002 

4'·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
; 
; 
; 
; 
; 

! 
! 
; 
; 
; 

! 
; 
; 

i 
! 
! 
i 
; 
; 
; 
; 
; 
! 

Little Otter Creek 

NCMRWC Round 7 

X. .. 
licirri6i!r df Hours 

.. 

··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-: 

I Ex 4- CBI I ! ~ 

i • t 
! 1 l ________________________________________________________________________________________________________________________ j 

Labor Detail- 14 
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0002- ;"'··--·"'-·-·-·-·-·--·-·-·-·-···-·-·-·-·-·-·-·- -·-···~·-···-·--·--·-·"·-·-·-·-·-·-·-· ·-·-·······--- -·-·-·-·-·-·-·-·-·-·----· ·-·-·-·-·-·-·-·-·-·-·-··--· ·-·-·-·-·-·-·-·-·-·-·-·-·----· ·-·-·-·-·-·-·-·-·-·--~-----; 

002 

! Ex 4 C B I ! Con't ! • ! 
~! • ! 

Order No. Employee - Company 

0002-
003 

Big Springs Groundwater 

Fi.K~d 
Labor 
Rate N'umber of Hours .. 

.. 
l====i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order No.· Employee - Company 

0002-
004 

David City Groundwater 

Order· Nch ·· E~plo~ee- Company 

0002- Fairbury Groundwater 
005 

Labor Category 

Fixed 
Labor 
Rate 

Numbetof Hours 

.. 

.. 

NumberofHours 

Nurri6i!r df Hours 

L-------------------------------------------------------r-----------------------------y-----------------------------------

Labor Detail- 15 
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0002-
006 

Ogallala Groundwater 

.. 
l=====i .. _. ____________________________________________________________________________________________________________ ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

0002-
007 

Exeter Area Private Wells 

Order No. Employee - Company 

0002-
008 

Herman Area Private Wells 

Numbetof Hours 

.. 

.. 
L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·~·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·,-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Labor Detail- 16 
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0002-
009 

Holmesville Groundwater 

Order No. • Employee - Conipemy 

0002- 30 County Lead 
010 Prioritization 

.. 
Labor Category Numbetof Hours 

,·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
; 
; 
; 

! 
; 
; 

i 
! 
; 

! 
; 
; 
; 
; 
! 

Ex.4 - CBI 
l=====i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No.· Employee- Company tabor Category 

0002- Stakeholder Data Sharing 
011 r---------------------------------------------- ---------------------- --------------- ----------------- ----------------, 

F=======!i! Ex. 4 - CBI i 

0002-
012 

Numoer df Hours Ncirri6i!r df Hours 

Olathe NAS 

.. 
-------------------------------------------------------r-----------------------------1-----------------------------------

Labor Detail- 17 
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Order l'·h Employee- Compaily 

0002-
013 

Humphrey Groundwater 

Order No. ·Empfoyee- Compairy·· .. 

Palmer Groundwater 

Labor Catlitgory 

Labor categof}l 

0002-
014 r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

1 
i 
; 
; 

! 
; 
j 
; 

! 
; 
j 
; 

! 
! 
i 
! 
; 
; 

X. 

f'ixed 
Lafior 
Rate 

.. 

.. 
l=====i .......................................................................................................................................................................... -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No. Employee- Company Labor category Numbetof Hours 

0002- Lewellen Groundwater 
015 ------------------------- --------------------- ------- -------------- --------------- ----------------- ----------------

.. 
--------------------------------------------------------r-----------------------------1-----------------------------------

Labor Detail- 18 
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0002-
016 

l=====i. ____________________________________________________________________________________________________________ _ 

Order No. Employee - Company 

0002-
017 

Former Spotless Car 
Wash 

Labor Category Number of Hours .. 

,------------------------- ----------------------------- -------------
; 
; 

~ 
~ 
~ 
~ 
~ 
; 
i 
i. 
~ 
i 
~ 
~ 
r; 
~ 
~ 
~ 
~ 
~ 
~ 
~ 
i. 

0002- Ogallala Groundwater 
018 

X. .. 

.. 

Ncirri6i!r df Hours 

·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·j 

Labor Detail- 19 
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0002-
018 

Con't Ex.4 -
Total Prtee 

CBI 
l=====i.·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

0002- Brownfields Umbrella 
019 ----------------------------------------------- ---------------------- --------------- ----------------- -----------------

0002-
019001 

Ex.4 -CBI 

i.·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

licirri6i!r df Hours 

0002- Waterloo Sycamore St 
019002 -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·~ 

.. 
-------------------------------------------------------l-----------------------------1-----------------------------------
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O:rder No, Employee- Company 

0002-
019003 

Order 

Adel Old Portland Road 

0002- NCMRWC Riley Properties 
019004 

Labor Catlitgory 

l:abor Category 

Ex.4 

.. 

NumberofHours 

- CBI 
i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No. Employee - Coltipany Labor Category NumberofHours 

0002- Winnebago Tribe Old 

019005 TQW.!LR"'mP .. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

.. 
~-------------------------------------------------------r-----------------------------,-----------------------------------
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0002- St Louis Land 
019006 Revitalization 

Order 

0002-
019007 

Howardville Multi-Purpose 

Labor Catggory 

Fixed 
LabOr 
Rate 

.. 

.. 
l=====i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order· No,·· Employee- Company Labor Catagocy 

0002- Old Gas Station & Radiator 

019008 ~~~P..·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Fixed 
Labor 
Rate 

Ex.4 

Labor Detail - 22 

.. 
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O:rder No, Employee- Compaily l..abor Category 

0002- NCMRWC MODOT Property 

019009 3E.Q5.. ........................................... ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Ordet No. Employee - Compltny 

0002-
019010 

Former Weir City Zinc 

l:abor Category 

Fixed 
Labar 
Rate 

.. 

.. 
l=====i -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Ordet 

0002-
019011 

Employee- company Numbetof Hours 

Winnebago Harden and Cedar 
·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 

.. 
------------------------------------------------------,-----------------------------1-----------------------------------

Labor Detail - 23 

WLLFOIA4312- 015- 0170317 



0002- St Louis Development Corp 
019012 

Order 

0002-
019013 

Burlington Armory Site 

.. 
Numbetof Hours 

.. 
l====i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

0002- NCMRWC Building 
019014 Assessment 

.. 
-------------------------------------------------------r-----------------------------1-----------------------------------

Labor Detail - 24 

WLLFOIA4312- 015- 0170318 



0002-
019015 

KCMO Municipal Farms 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
' ; 
; 
; 
; 
; 
; 
; 
; 
; 
! 

Labor Catlitgory 

-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-i 

Ex.4 -CBI 
; 
; 
; 
; 
; 
; 
; 
; 
; 
; 
; 

1=====(·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order No. Smptoyee- Company 

0002-
020 

0002-
021 

Carbon Tetrachlorethene 

Sun kist Cleaners 

.. 

Numoer df Hours Ncirri6i!r df Hours 

.. 
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0002- Washington Gap Filler 
022 Annex 

Order No. Smployee- Company 

Bridgeton Municipal 

Filled 
Labar 
~ate 

.. 

0002-
023 Ath-'.~.ti.~.~-O_Il].!?.~e_x_._,_·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

.. 

L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·..,._..,.,..,-·-·-·-· ·-·-·-·-·-·-·-·-·-·-.,.•·•· -·-·-·-·-·-·-·-·-·-·""'f""'" .. ...,....,.. ·-·-·-·-·-·-·-·-·-·-·-·--•......,.....,....,.. ·-·-·-·-·-·-·-·-·""'f""'"-•T---
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O:rder No. Employ!fe- Compaily 

0002-
024 

Former Helmuth Cleaners 

Order No. Employee - Company 

0002-
025 

Former Quick Electric 

Order No. Empfoyee - Company 

0002-
026 

Keith County Maintenance 

Labor Catlitgory 

Labor Category 

Ex.4 

Labor Detail - 27 

.. 

.. 

- CBI 
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0002-
027 

S 38th St & Fairbanks 

Labor Catggory 

.. 
i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order No. Employee- Company 

0002-
028 

Kansas Ave Solvent Tanks 

Numbetof Hours 

.. 
i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Numoer df Hours 

0002- Walker (ex) AFB 
029 ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

.. 
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0002-
030 

KCS&R on Guinotte 

Order No.· Employee - Company 

0002- MLK Parkway 
031 

Order No. • Empfoyee - Company 

0002-
032 

Tanglefoot Lane 

.. 

.. 
Labor Category Numbetof Hours 

X. .. 

Labor Detail - 29 

WLLFOIA4312- 015- 0170323 



0002-
033 

Labor Catggory 

Lincoln Radio Beacon Annex 

Fixed 
LabOr 
Rate 

Ex.4 - CBI 
1====·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

0003- Preparedness/Prevention 
000 Activities 

Order No.· Employee - Company 

0003-
001 

ER Data Quality Review 

Labor Category Numbetof Hours 

.. 

Labor Category 

Ex.4 - CBI 

Labor Detail - 30 
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0003-
002 

BioWatch 

Order No. Employee- Col11pany 

0003-
003 

Subarea Support 

Order No. Employee - Corrtpany 

0003-
004 

Oil Spill Training 

Labor Catggory 

Ex.4 -
Labor Category Numbetof Hours 

.. 

Numbetof Hours 

Ex.4 .. 

CBI 

-------------------------------------------------------1------------------------------r-----------------------------------
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O:rder No, Employee- qornpany 

0003- Chemical Facility Safety 
005 and Security 

0004- Technical Assistance 
000 Activities 

labor Catlitgory 

Ex.4 
Labor Catlitgory 

Fixed 
Labor 
R~te 

-CBI 
NumbeY llf Flours 

l======i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

0004-
001 

NPS Chlordane Sampling 

Labor Detail - 32 

.. 
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Order No.· $mployee.- Compari~ 
0004-
001 

Con't 

Order No.· Employee - corriJ:)'any 

0004-
002 

ERICT Support 

Order No. Employee - Coltipany 

ER/Superfund Equipment 

Labor category 

Labor category 

Ex.4 -CBI 
Numbetof Hours 

.. 

NumberofHours 

0004-
003 s~.e.e.<:?.~-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·· 

Ex.4 - CBI 
; 
; 
; 

) 
~ 
r 
~ 
~ 
f 
~ 

L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·~ 
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0004-
003 

Con't 

0004- Radiation Training 
004 Support 

Ex.4 - CBI 
NumberofHours 

~·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ; 

! 
~ Ex.4 -CBI 

l=====i, ______________________________________________________________________________________________________________ -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

uraet No. !:::mproyee- t:bmpany 

Carter Carburetor 0004-
005 ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·~ 

0004- National Mercury Work 
006 Group 

Ex. 4- CBI 
. 
; 
; 
! 

~·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ; 
; 
; 
; 
; 

! 
; 
i 
; 
! Ex.4 -CBI 

l====l. ______________________________________________________________________________________________________________ ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

t:aoor t:ategory 

0004- IMT/Data Collection 
007 ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

.. 
--------------------------------------------------------r-----------------------------1-----------------------------------
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0004- National Data Management 
008 Support 

..... _._._.. ..... , ___ , ____ ......., ______ .._.. ___ , ______________________ ... __ , __ .. ____ .._ __ ,... ____ ·-·-·-·-·-·-·-· ·-·-·······----- -·-·-·-·-·-·-·-·-·-·_.._ .......... ·-·-·-·-·-·-·-·-·-·-·---·-....... -· ·-·-·-·-·-·-·-·-·-·-·-·-·-·---......... ·-·-·-·-·-·-·-·-·-·-·-·_..._.._,_ ........... ·-·-· 

Ex.4 -CBI 
' ; 
; 
; 
; 
; 
; 

l====l. ___ ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ____ j 

0005- Oil Support Activities 

Fixed 
Lai:Yor 
Rate NumberofHours 

000 -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Ex.4 
0005- Cottonwood River 
001 Response 

Order Ne. Employee- Cilmparty 

0005-
002 

Oil Program Support 

Ex.4 
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- CBI 
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.. 
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Labor Catlitgory 

0006 Analytical Support 

Ex.4 - CBI 
Order No. Employee - Company Labor Category Numbetof Hours 

0007 West Lake Analytical 

.. 

0008 National Zinc Site 

.. 
Order No,·· Erriployee ·Company Labor Catagocy 

0009 Southwest Jefferson 

C..~!!_~ty ................................................................................................................................................................................................................................. . 

Ex.4 - CBI 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·; 
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orc:terNo, ~~~~~!~:_::_~<:~t:.>~~~~-·-·-·-·-·-·-·-·-·~~~~o!._~t:~<?f!._._._·-·-·-·-·-·-·-
0009 

Can't 

Order No.· Empfoyee ~ Compan)f Labor category 

0010 Carter Carburetor 

.. 

-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 

=====l-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order No, Employee- Company 

0011-000 WCLD Old Mines Remedial 

X. .. 
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Fix:ed 
... . ~ab9r 

On:i~r No, Employee- Cdmp~ny labor Category Rate. Number ofHo~rs~ Tdtal Price' 
0011-000 ·-·---~··-·"·-·-·-·-·-·-·-···-·-·-·-·-·-·-·-· ·--·--···-···-·--·-·-···-·-·-·-·-·-·-· ·-·------· ·-·-·-·-·-·-·-·-·-·-···--· ·-·-·-·-·-·-·-·-·-·---·--- -·-·-·-·-·-·-·-·-·-·-·-·-·-···---

Can't 

Ex. 4- CBI 

0011-001 WCLD Old Mines Removal 

Ex.4 - CBI 
Order No.· Employee~ Company l:abor Category Numbetof Hours 

0012 WCLD Potosi 
-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 

.. 
Order No.· Employee - Company l:abor Category 

0013 WCLD Richwoods 

.. 
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Labor Catggory 

0014 Bliss-Ellisville 

.. 

Labor Category 

0015 PCE/TCE Northeast 

gg!).!~fll.l(IJ:!J:l<?JL_. ________________________ ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Ex.4 - CBI 
~===i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No. • Employee - Coihpany 

0016 PCE Southeast 
Contamination 

Labor Category 

·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Ex.4 - CBI 
-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-Tofar-·-·- -·-·-·-·-·-·-·-·-·-·u:uu· ·-·-·-·-·-·-·-·-·-·-·$a.1Jlf· ·-·-·-·-·-·-·-·-·-·-·-·'lo3:b1T. ·-·-·-·-·-·-·-·-·$1"2","303:98". 
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O:rder No, Errlployee • Compaily 

0017 Cleburn Street Well 

Order No, Employee • Company 

0018 MGE Marshall FMGP 

Labor Catggory 

Fixed 
LabOr 
Rate 

Ex.4 -
Numbetof Hours 

CBI 
r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

~ • ; 

~ 
~ 
~ 
i. 
i 
i 
~ 
r; 
~ 
~ 
~ 
~ 
~ 

order No .. Employee • Company 

0019 Big River Lake 
Timberline 

X. 
l:abor Category 

Filled 
Labar 
Rate 

.. 

.. 
-------------------------------------------------------,------------------------------------------------------------------
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0020 Northwestern Metal Co. 

Fixed 
LabOr 
Rate 

.. 
l=====i ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order No. Employee- Compltny 

0021 Carter Carburetor PRP/Air 

.. --·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
i 
i 
i 
i 
i 
i 

! 
i 

! 
! 
i 
i 
i 
i 

! 
! 
i 
1 
i 
i 

i 
! 
~ 
i 

~ 
i 
i 
i 
i 
i 
i 

i 
i 
i 
! 
! 
i 
; 
i 
i 
i 
i 
i 

! 
i 
i 
i 

~ 
! 
i 
i 
i 
i 

X. .. 

------------------------------------------------------1------------------------------------------------------------------
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Order l'·h Employee- Compahy Labor Category 

0022 WCLD Furnace Creek 

Fixed 
LabOr 
Rate 

.. 

====l-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order.l\h Errtployee- Company Numoer df Hours 

0023 Radiation O'Neill Tank 

i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-

! 
; 
; 
; 
; 
; 
; 

! 
! 
; 
; 
; 
; 
; 
; 
; 
; 

i 
; 

! 
; 
; 

! 
i 
! 
! 
; 
; 
; 
; 

i 
; 
; 
; 
; 
; 
! 

X. .. 

Ncirri6i!r df Hours 

'-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·ro.:ri.""-T"-·-·-· ·-·-·-·-·-·-·-·-·-·-·w;-.;r.,;,.-· ·-·-·-·-·-·-·-·-·-·--.."~~~'~""""- -·-·-·-·-·-·-·-·-·-·-·-·~o-T"·"""- ·-·-·-·-·-·-·-·--.. ...... ..:ar;-.:r·r·.~· 
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Order No. Employee- Compaily 

0024 WCLD Potosi RA 

Order No. Emj:lfoyee- Company 

0025 Valley Park TCE OU2 

Labor Category 

Fixed 
Labor 
Rate 

Ex.4 
Order No. Employee - Company 

0026 Cherokee Zinc Company 

Labor Detail - 43 

.. 

-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ) 
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0027 Herculaneum Lead 
Smelter 

Order No. Emptoyee - Compltny 

0028 RMP Inspections Regional 

' 

.. 

.. 
i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

order No. Employee • Company Labor Category Numbetof Hours NumberofHours 

0029 W Hwy 6 and Hwy 281 

.. 
-------------------------------------------------------1-----------------------------------------------------------------
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O:rder No, Employee- Compaily 

0030 Atlantic Water Supply 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 

.. 

i.-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No.· Employee- Company Labor Category 

0031 Ozarks Circuit 

Numoer df Hours 

0032 Hwy AA TCE Wells 

·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 

Ex.4 - CBI 
-------------------------------------------------------1------------------------------r----------------------------------
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Labor Catggory 

0033 SW Jefferson County 

Fixed 
LabOr 
Rate 

T!!~~~!C:~I __ 5._~P._P..<?.'"!. ______________________ ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-· 

.. 
l=====i.-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No. Employee - Coltipany Labor Category NumberofHours 

0034 CMD Camden County 

' i·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No. Employee - Company Numbetof Hours 

0035 Aurora Groundwater 

Ex.4 - CBI 

Labor Detail - 46 
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O:rder No:· Employ!fe- Compaily 

0036 Products of America 
.. --·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ; 
; 
; 

! 
! 
; 
; 
; 
; 
; 
! 

0037 General Motors Sioux City 

Order No. Employee - Company 

0038 Big River Mine Tailings OU1 

Ex.4 
Fixed 
Labor 
Rate 

Fixed 
labor 

-

.. 

Rate N'urnber of Hours .. 

Labor Detail- 47 

CBI 
NumbeY llf Flours 

NumberofHours 
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0038 
Con't 

Order No. Employee • Company 

0039 10th St Columbus, NE 

.. 

Numbetof Hours 

.. 
1=====! ................................................................................................................................................................................................................................................ . 

Order No. Employee- Company Labor category NumberofHours 

0040 CMD Cole County 

Labor Detail - 48 
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0041 WCLD Old Mines Removal 

Order No. Employee • Company Numbetof Hours 

0042 WCLD Richwoods Removal 

-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-
' ; 
~ 
~ 
i. 
i 
~ 
~ 
~ 
~ 
F. 

Ex.4 
Order No. Employee • Com'pany Labor Category 

0043 SW Jefferson County 

~~!.n._~d_i.~.~-~.':1.!?.!?.~~-·-··················· 
; 

~ 
~ 
~ 
~ 
F. 

I; 
~ 
~ 
~ 
!. 
j 
; 
~ 

~ 
~ 
~ 
), 
~ 
~ 
~ 
~ 
~ 

X. 

-

.. 

CBI 

i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-..............-...-·-·-·-· ·-·-·-·-·-·-·-·-·.-............... - -·-·-·-·-·-·-v-..... ,.-....- ............. ·-·-·-·-·-·-·-·-·-·--.... ,. ..................... . 
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0044 Highway 3 PCE Site 

Order No. EniJ;lloyee- Company 

0045 Chicago Heights VOC 
Plume 

Labor Catggory 

Fixed 
LabOr 
Rate 

Ex.4 

.. 

- CBI 
l=====l.............................................................................................................. . ................................................................................................................................ . 

Order No. f:mptoy!!e'· Company 

0046 Radiation Instruments & 
Flight Research 

Labor Categof}l 

Fix~d 
Labor 
Rate Number of Hours .. 

.. 
-------------------------------------------------------,------------------------------r-----------------------------------

Labor Detail - 50 
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0047 Ace Services 

Order No. Employee - Company 

0048 Ellisville Site (Strecker 

Labor Catggory 

Fixed 
LabOr 
Rate 

Fixed 
Labor 
Rate 

f.PJ:e.stl ............................................................................................................................ . -·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 
; 
; 
; 
; 

! 
; 
; 
; 
; 

i 
; 
; 

! 
; 
; 
; 

! 
~ 
i 
i 
! 
; 
; 
; 
; 
; 
; 

i 
; 
; 

! 
~ 

Order No. Employee • Company 

0049 Greene Chlordane Site 

X. 
Filled 
Labar 
Rate 

.. 

NumberofHours 

·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
' ; 
i 
i 
; 

! 
; 
; 
; 

! 
; 
; 
; 
; 

~ 
i 
; 
; 
; 
; 

Ex.4 .. Bl 
i..·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Labor Detail- 51 

WLLFOIA4312- 015- 0170345 



0049 ,-·-----·-···-·----·-·-·-···-·-·-·-·-·-·-·-· --·-·-···-·-·-·--·--·-···-·-·-·-·-·-·-

Fixed 
Caber 
Rate 

; 

Con't ! E 4 
i X. -CBI 

Tota!Prlce 
-·-·-·-·-·-·-·-·-·--·-· ................. ~ 

; 
; 
; 
; 
; 
; 
; 

I===::::!:J 
L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·j 

0050 Heartland Plating 
··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
; 

~ 
< ; 

~ 
~ 
~ 
; 
~ 

~ 
~ 
i 
~ 
~ 
r; 
~ 
~ 
~ 
~ 
~ 

Order No. Employee- Compltt1Y 

0051 South 4th Street PCE 

X. 
labor Category 

Numbetof Hours 

.. 

.. 
-------------------------------------------------------~-----------------------------,-----------------------------------1 

Labor Detail - 52 
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0052 5th and Lincoln Street 

0053 Cleburn Street Well Site 

0054 Iowa Dress Club 

Filled 
Lahar 

.. 

.. 
~ate N'umber of Hours .. 

.. 

NumberofHours 

-------------------------------------------------------,------------------------------r-----------------------------------
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0055 PCE/TCE Northeast 
C::ollt.aminatinn ____________________________ ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order No. Employee- Company Labor Category 

0056 PCE Southeast 
Contamination 

Order No. Employee- Company 

0057 Valley Park TCE-OU2 

Ftx~d 
La!Jor 
~ate 

.. 

Number of Hours .. 

.. 

Labor Detail - 54 

Ncirri6i!r df Hours 
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Fixed 
Labor 

Order No, ~mployee ~Company ~afe Total Price 

Labor Category 

0058 Westlake Landfill Site 

Labor Detail - 55 
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4059 Edens NC Coal Ash Spill 

0060 Beta Chern Laboratory 

Fi1<ed 
La!ior 
Rate 

.. 

r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

~ 
~ 
~ 
~ 
~ 
i. 
~ 
~ 
~ 
~ 
~ 
i; 
~ 
~ 
~ 

Order Nch ··Employee- Company 

0061 Beta Chern Laboratory 
Removal 

X. 
Fixed 
Labor 
Rate 

.. 

Ncirri6i!r df Hours 

r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

; 

~ 
~ 
~ 
r; 
r; 
~ 

~ X /; .. ~ 
~ 
~ . 
i 
i 
~ 
~ 
~ 
r; 

------------------------------------------------------1------------------------------r-----------------------------------T 
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0062 National Data Management 
and Flexviewer Support 

Labor Catlitgory 

f'"·..':"::I.·-·.:..·-·-·-."'Z'".-1-·-·.::o:"-.-·1..·-·-·-·-·-·-·-·-·-· o::~. . .:..-.~·-·-\..r."ll..-.IC.·-·-·:..·-·-·.L·-·-·-·-·- -·~J.J.t::' . ....r...n... ·-·-·-·-·-·-·-·-·-·-I":..C'\.0.- -·-·-·-·-·-·-·-·-'l'lt.f'"-~~l:lot:lo.. ·-·-·-·-·-·-·-·-·-·-·-·-·...n..~.C'I:Io. ·-·-·-·-·-·-·-·-·-·..ll'..i-t:a.n..A..O.>:. 
; 
; 
j 
; 

i 
i 
; 
; 

i 
! 
; 
; 
; 
! 

Ex.4 - CBI 
I====!, ______________________________________________________________________________________________________________ ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No. Employee'- Cofupan5' 

0064 Heartland Plating 

Fi.K~d 
Labor 
Rate Number of Hours .. 

.. 

.. 

Labor Detail - 57 
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0065 West Alton TCE Wells 

Order No. Employee - Company 

0066 Independent Petrochemical 

Order No,·· Enip£oyee- Company 

0067 LaClede Coal Gas 

Labor Catggory 

Fixed 
LabOr 
Rate 

Fixed 
tabor 
Rate 

.. 

.. 

·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-) 

.. 
i.-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
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0067 
Con't 

·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·--·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-! 

Ex. 4- CBI t 

I=====(·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

0068 Integrated Plastic Solutions 
r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
; 

! 
; 
; 
; 
; 

! 
; 
; 
; 
; 

i 
l 
; 
i 
; 
; 
; 

! 
! 
i 
; 
; 

! 
! 

X. 

4069 Delta Mills Superfund Site 

.. 

NumberofHours 

Labor Detail - 59 
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0070 Hwy 275 & 288th Street 

l=====i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No. Employee:- Compan:y Labor Cate'gory 

4071 Industrial Products 

Fi.K~d 
Labor 
Rate Number of Hours .. 

.. 
l=====i .. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

4072 Rome Powerhouse 

Labor Detail - 60 
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Fix~d 
Laoor 

Order No, E%mi?IoyE!e • Cc1mpan~ Labar. categocy Rate 

Con't 

Ex.4 
4073 35th Ave Superfund Site 

- CBI 
NumberofHours 

l====i............................................................................................................... . ................................................................................................................................ . 

Order No. Empfoyee - Coinpa:ny l:abor Category Numbetof Hours 

L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·T-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-1 
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0075 PCE Southeast Site 

0076 SW Jefferson County 
Mining Site 

Labor Catggory 

Labor Catggory 

Fixed 
Labor 
Rate 

Fixed 
Labor 
R~te 

.. 

NumbeY llf Flours 

l====l .. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Numbetof Hours 

4077 FRP SPCC Support 

Ex.4 - CBI 
Labor Detail - 62 

WLLFOIA4312- 015- 0170356 



4077 
Con't 

Order No. Employee -Comj1any 

0078 Franklin County Lead 

Order No. Employee • Com'f1ahy 

0079 Johnson County Industrial 
Airport 

Ex.4 

Fixed 
tabor 
~ate 

-CBI 

.. 

NumberofHours 

1=====1 .................................................................................................................................................................................................................................................. . 
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4080 Technitronics, Inc. 
r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
; 

~ 
; 
; 
; 
; 

~ 
j 

Labor Catggory 

i 
i 
i 
! 
1 
! 
i 

X. 
; 

! 
i 
; 
! 

Order No. Employee- Company 

4081 Oakhaven Cleaners 

4082 TVA Kingston Ash Recovery 

Labor Category 

Labor Category 

Fixed 
Labor 

.. 

Rate N'uml:!er of Hours .. 

.. 

Numbetof Hours 
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4082 
Con't ~ 

d 
u 
d 
d . 

Ex.4 -
i..·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order Smployee • Compall)( 

0083 Cleburn Street Well Site 
r·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
! 
; 
; 
; 

! 
; 
; 
; 

! 
! 
i 
; 
; 

Total Price 

CBI 

! 
! 
i 
! X. .. 
; 
; 
; 

! 
i 
; 
; 
; 
! 

====i.............................................................................................................. . ................................................................................................................................ . 

Order Employee • Con1pany Labor Category Numbetof Hours 

0084 Atlantic Water Supply 

Ex.4 - CBI 
b::=:=i............................................................................................................... . ................................................................................................................................ . 

Order No. Employee • Company 

0085 Hill Brothers Plating 

Ex.4 - CBI 
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0086 Osage and Walnut Site 

X. 
Order No. Employee- Compan:y 

0087 Beta Chern Removal Action 

Filled 
Labar 
~ate 

.. 

.. 
I===L._,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_,_ -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 

Order No. EmployeS:- Coltipany Labor Category 

0088 SW Jefferson County Mining 
i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

1 
~ 
~ 
i 
~ 
A 
A 
q 
~ 
~ 
~ 

X. 

Fixed 
Labor 
Rate Number of Hours .. 

.. 
L------------------------------------------------------y-----------------------------,-----------------------------------
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0089 Big River Mine Tailings 

l===l. _____________________________________________________________________________________________________________ -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Order No. E!J1flloyee - Company 

0090 IA/NE FMGP 

Order No. Employee- Company 

0091 Beatrice FMGP 

Ex.4 
Fixed 
Labor 
Rate 

Ex.4 

- CBI 

- CBI 
-------------------------------------------------------r-----------------------------1-----------------------------------, 
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0092 CPR Railroad Derailment 

Order No. Em~toyee - Company Labor Category 

0093 Omaha (ex) AFB Z71 
r··············-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-.. -·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-
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0094 Vienna Wells Site 

.. 
NumberofHours 

.. 
NumberofHours 

.. 
-------------------------------------------------------1-----------------------------,------------------------------------
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Labor Catggory 

0095 BF Byproducts 

Ex.4 - CBI 
Order No.· Employee • Compltny 

0096 Former United Zinc and 
1:\~s.Q.cji.!~~s!J~m~!tgrl! ....................................................................................................... . 

Ex.4 -CBI 

0097 Rockford Beach Removal 
Assessment 
~·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-

Fixed 
tabor 
~ate 

~ 
~ 
; 
; 

~ 
~ 
~ 
~ 
~ 
F. 

Ex.4 
Order No. • Employee • Compltn}' 

- CBI 

~------------------------------------------------------,-----------------------------·r-----------------------------------
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0099 Caney Residential Yards 

Order No. Employee • Col11pany Labor Category 

0100 ElDorado Pipeline Spill 

Ex.4 - CBI 
0101 PCE Former Dry Cleaner 

··-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
; 
; 
; 
; 
; 
; 
; 
; 
! 

Numbetof Hours 

-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-· -·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·- ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· "I 

Ex.4 -CBI 
; 
; 
; 
; 
; 
; 
; 
; 
; 
; 
; 
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0102 PCE Chestnut Street 

' ; 
; 
; 
; 

.. 
i.·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-· 
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